Section 9.36: Village/Town of Pelham

9.36 Village/Town of Pelham
This section presents the jurisdictional annex for both the Village and the Town of Pelham.

9.36.1 Hazard Mitigation Plan Point of Contact
The following individuals have been identified as the hazard mitigation plan’s primary and alternate points of
contact.
Primary Point of Contact

Alternate Point of Contact
Village of Pelham

Robert A. Yamuder, Village Administrator
195 Sparks Avenue, Pelham, NY
914-738-2015
robert.yamuder@pelhamgov.com

Chris Scelza, Assistant Village Administrator
195 Sparks Avenue, Pelham NY, 10803
914-231-3318
chris.scelza@pelhamgov.com
Town of Pelham

Peter DiPaola, Town Supervisor
34 Fifth Ave., Pelham, NY
914- 738-1021
pmd920@optonline.net

Ruthanne DeSimone
Secretary to the Town Supervisor

9.36.2 Municipal Profile
This section provides a summary of the community.

Location
Both the Town of Pelham, and the incorporated Village of Pelham, New York are located in the Town of
Pelham within southern Westchester County, approximately 14 miles northeast of Midtown Manhattan. The
Town of Pelham is comprised of two independently incorporated villages: the Villages of Pelham and Pelham
Manor. The Village of Pelham is a triangular area constituting the northern-most 0.82 square miles of the
Town’s total 2.1 square miles of land area. The Village is comprised of the neighborhoods of Chester Park,
Pelham Heights, Pelville, and Pelhamwood. The remaining 1.3 square miles in the Town of Pelham fall under
the jurisdiction of the Village of Pelham Manor.
Both the Town and the Village of Pelham are bounded to the west by the City of Mount Vernon and to the east
by the City of New Rochelle. The Hutchinson River Parkway provides a boundary between the Village of
Pelham and the City of Mount Vernon, while the Hutchinson River itself flows along the entire western
boundary of the Town. The easternmost points of the Town include a small stretch of coastline, as well as a
portion of Glen Island Park, both fronting Courtney’s Bay in the Long Island Sound.
Both the Town and Village are easily accessible by major transportation routes, including the Hutchinson
River Parkway running along the western Town and Village border. The southern part of Town is bisected by
the New England Thruway (Interstate 95) and Boston Road (State Route 1). The Metro-North Railroad New
Haven Line stops at Pelham Station, located in the Village of Pelham.

Population
According to the U.S. Census, the 2010 population for the Village of Pelham was 6,910. The 2010 population
of the Town of Pelham was 12,396, which accounts for the 6,910 persons counted in the Village of Pelham,
and the 5,486 persons in the Village of Pelham Manor.
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Brief History
The community has a relatively long history dating back to the mid-seventeenth century. A history of Pelham
is provided by Hans Henke (1997). The Town of Pelham was first incorporated in 1788 to include all of City
Island and what is now Pelham Bay Park, east of the Hutchinson River, but was reduced in size in 1895 to the
boundaries that exist today. The Village of Pelham incorporated in 1896, and re-incorporated in 1975 to
combine the two municipalities of Pelham Village and North Pelham and to include the area then known as
“Pelham Heights”. The Village of Pelham and the Village of Pelham Manor share several services such as
schools and recreational facilities. The Town of Pelham provides services such as marriage/hunting/fishing
licensing, tax collection, property assessment, and library services.
The Village is primarily a residential community supported by retail trade businesses, and professional and
technical services. There are relatively few industrial employers in Pelham and few establishments employing
more than 100 people (U.S. Census Bureau, 2004). A large proportion of residents of both the town and the
Village of Pelham commute to New York City for work.

Governing Body Format
The Village is governed by a Mayor and six Trustees. The Village administration is responsible for services
which include fire and police protection, public works, fall leaf collection, snow removal, street and sewer
repair and park maintenance.
The Town of Pelham is governed by four Councilors, a Supervisor, and one Town Board member designated
as the Deputy Supervisor. Other Town staff include the Assistant to the Supervisor, Town Comptroller, Town
Clerk, Receiver of Taxes, Assessor, Courts, Town Engineer, Buildings, Senior Advocate, Historian, and
Controller/Bookkeeper Staff.

Growth/Development Trends
The following table summarizes recent residential/commercial development since 2005 and any known or
anticipated major development that has been identified in the next five years within the municipality.
Table 9.36-1. Growth and Development
Property or
Development Name

Type
(e.g. Res.,
Comm.)

Number of
Units /
Structures

Location (address
and/or Parcel IDs)

Known Hazard
Zones*

Description /
Status

Recent Development
None. The Town and Village are essentially built-out.

Known or Anticipated Development
None identified at this time. The Town and Village are essentially built-out.

* Only location-specific hazard zones or vulnerabilities identified.

9.36.3 Natural Hazard Event History Specific to the Municipality
Westchester County has a history of natural and non-natural hazard events as detailed in Volume I, Section 5.0
of this plan. A summary of historical events is provided in each of the hazard profiles and includes a
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chronology of events that have affected the County and its municipalities. For the purpose of this plan update,
events that have occurred in the County from 2005 to present were summarized to indicate the range and
impact of hazard events in the community. Information regarding specific damages is included, if available,
based on reference material or local sources. This information is presented in the table below. For details of
these and additional events, refer to Volume I, Section 5.0 of this plan.
Table 9.36-2. Hazard Event History
Dates of
Event
October 27November 8,
2012
August 26 September 5,
2011

Event Type
Hurricane Sandy

FEMA
Declaration #
(If Applicable)
DR-4085

County
Designated?
Yes

Hurricane Irene

DR-4020

Yes

Summary of Damages/Losses

Half of all residents and business in the
Village went without power for extended
periods (weeks).
Power outages and extensive flooding
through the Village.

Notes:
EM Emergency Declaration (FEMA)
FEMA
Federal Emergency Management Agency
DR Major Disaster Declaration (FEMA)
IA Individual Assistance
N/A Not applicable
PA Public Assistance

9.36.4 Hazard Vulnerabilities and Ranking
The hazard profiles in Section 5.0 of this plan have detailed information regarding each plan participant’s
vulnerability to the identified hazards. The following summarizes the hazard vulnerabilities and their ranking
in the Village and Town of Pelham. For additional vulnerability information relevant to this jurisdiction, refer
to Section 5.0.

Natural Hazard Risk/Vulnerability Risk Ranking
The table below summarizes the natural hazard risk/vulnerability rankings of potential hazards for Village and
Town of Pelham. These rankings, along with those listed for the Village of Pelham Manor in Section 9.37,
represent
Based on the geographical characteristics of the incorporated Villages within the Town of Pelham, and because
those two Villages comprise the total land area of the Town, the hazard/risk vulnerability rankings for the
Town of Pelham are assumed to be the same as those presented in this annex for the portion of the Town that
falls within the Village of Pelham boundaries.
Table 9.36-3. Natural Hazard Risk/Vulnerability Risk Ranking

Hazard type
Earthquake

Probability of
Occurrence

Risk Ranking Score
(Probability x
Impact)

Hazard
Ranking b

Occasional

24

Medium

Damage estimate not available

Frequent

30

Medium

1% Annual Chance:
100-Year MRP:

Frequent
Frequent

36
48

High
High

Estimate of Potential Dollar Losses to
Structures Vulnerable to the Hazard a, c
100-Year GBS: $0
500-Year GBS: $689,581
2,500-Year GBS:

Extreme
Temperature
Flood
Severe Storm

$15,758,403

$105,018,691
$3,026,567
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Table 9.36-3. Natural Hazard Risk/Vulnerability Risk Ranking

Hazard type

Winter Storm
Wildfire
a.
b.

Estimate of Potential Dollar Losses to
Structures Vulnerable to the Hazard a, c
500-year MRP: $16,353,121
Annualized: $225,680
1% GBS: $13,130,198
5% GBS: $65,650,988
Estimated Value in the
$0
WUI:

Probability of
Occurrence

Risk Ranking Score
(Probability x
Impact)

Hazard
Ranking b

Frequent

51

Medium

Frequent

18

High

Building damage ratio estimates based on FEMA 386-2 (August 2001)
The valuation of general building stock and loss estimates was based on the custom inventory developed for Westchester County and
probabilistic modeling results and exposure analysis as discussed in Section 5.
c.
The earthquake and hurricane wind hazards were evaluated by Census tract. The Census tracts do not exactly align with municipal
boundaries; therefore, a total is reported for each Town inclusive of the Villages.
d. Frequent = Hazard event that is likely to occur within 25 years;
Occasional = Hazard event that is likely to occur within 100 years; and
Rare = Hazard event that is not likely to occur within 100 years
e.
The estimated potential losses for Severe Storm are from the HAZUS-MH probabilistic hurricane wind model results. See footnote c.
GBS = General building stock
MRP = Mean return period
RCV = Replacement cost value

National Flood Insurance Program (NFIP) Summary
The following table summarizes the NFIP statistics for the Village and Town of Pelham. Because both
jurisdictions which comprise the total land area of the Town are active participants in the program, the Town
of Pelham does not participate in the NFIP as an independent jurisdiction.
Table 9.36-4. NFIP Summary

Municipality
Village & Town of
Pelham

# Policies
(1)

# Claims
(Losses) (1)

Total Loss
Payments (2)

86

28

$193,935.92

# Rep.
Loss
Prop. (1)

# Severe
Rep. Loss
Prop.
(1)

0

0

# Policies in
1% Flood
Boundary
(3)
24

Source: FEMA Region 2, 2014
(1): Policies, claims, repetitive loss and severe repetitive loss statistics provided by FEMA Region 2, and are current as of March 31, 2014.
Please note the total number of repetitive loss properties excludes the severe repetitive loss properties. The number of claims represents
the number of claims closed by March 31, 2014.
(2): Information regarding total building and content losses was gathered from the claims file provided by FEMA Region 2.
(3): The policies inside and outside of the flood zones is based on the latitude and longitude provided by FEMA Region 2 in the policy file.
FEMA noted that where there is more than one entry for a property, there may be more than one policy in force or more than one GIS
possibility.

Critical Facilities
The table below presents HAZUS-MH estimates of the damage and loss of use to critical facilities under the
jurisdiction of the Village and Town of Pelham as a result of a 1- and 0.2-percent annual chance flood events.
Table 9.36-5. Potential Flood Losses to Critical Facilities
Exposure

Name
Pelham V

Municipality
Pelham (V)

Type
Municipal Hall

1%
Event
X

0.2%
Event
X

Potential Loss from
1% Flood Event
Percent
Percent
Structure
Content
Days to 100Damage
Damage
Percent(1)
22.2
-
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Source: HAZUS-MH 2.1
Note: x = Facility located within the 0.2-percent annual chance flood boundary.
Please note it is assumed that wells have electrical equipment and openings are three-feet above grade.
(1) HAZUS-MH 2.1 provides a general indication of the maximum restoration time for 100% operations. Clearly, a great deal of effort is
needed to quickly restore essential facilities to full functionality; therefore this will be an indication of the maximum downtime (HAZUS-MH
2.1 User Manual).
(2) In some cases, a facility may be located in the DFIRM flood hazard boundary; however HAZUS did not calculate potential loss. This may
be because the depth of flooding does not amount to any damages to the structure according to the depth damage function used in HAZUS
for that facility type.

Other Vulnerabilities Identified by Municipality
The following flood-prone areas in the Village and Town of Pelham were identified through the Westchester
County Stormwater Reconnaissance Plan process (see Section 6 – Capability Assessment for a description of
the program; see map at the end of this annex for location of these problem areas):
Map Area ID: PEL-1
Municipality: PELHAM
General Location: 6th Street from 4th Avenue to 8th Avenue
Nearest Watercourse or Water Body: Glenwood Lake (to the northeast, in the City of New Rochelle) and
Hutchinson River (to the west)
Associated Study/Report: Fourth Avenue Drainage Assessment, for Village of Pelham Manor, by TRC
Engineers Inc., January 2002
Evaluation Score (Low, Medium, High): High
General Description of Flooding: According to the respondent, this area “experiences chronic flooding
attributable to an inadequate stormwater conveyance system and frequently receives overflow discharges from
Glenwood Lake from neighboring New Rochelle. Conceptual improvement projects have been developed and
grants have been applied for, respectively, to engineer and install a network of higher capacity storm drainage
pipes to remediate the chronic flooding in this area.”
A federal 55/45 share grant has been approved, according to the respondent, “for the Phase I construction of a
proposed 72-inch diameter relief stormwater outfall pipe to replace an inadequate 12-inch pipe on 3rd Street
between the Hutchinson River and 4th Avenue…Streets and homes in the area flooded during storm events and
remained flooded for days after the storm. Personal property losses were severe with lesser amounts of damage
to structures. Inadequate and undersized storm water conveyance system contributed to flooding and standing
water issues. Glenwood Lake in New Rochelle overflowed for days over land via an open natural culvert into
Pelham, also contributing to flooding and standing water issues.” The respondent said 83 residential units and
20 commercial properties are impacted with flooding reaching depths of several inches to eight feet lasting
three to four days. All have experienced repetitive flooding. According to the respondent, flooding in this area
has occurred more than 15 times over the past decade.
Map Area ID: PEL-2
Municipality: PELHAM
General Location: Highbrook Avenue from Harmon Avenue to Boulevard and Vicinity
Nearest Watercourse or Water Body: Glenwood Lake and Hutchinson River
Associated Study/Report: Fourth Avenue Drainage Assessment, for Village of Pelham Manor, by TRC
Engineers Inc., January 2002
Evaluation Score (Low, Medium, High): High
General Description of Flooding: According to the respondent, this area “experiences chronic flooding
attributable to an inadequate stormwater conveyance system. Underground stream adjacent to “Highbrook”
Avenue regularly surfaces and swells. Streets and homes in the subject area flooded during storm events and
remained flooded for days after the storms. Personal property losses were high and structural damage was
minimal. Inadequate and undersized storm water pipes exacerbated the flooding and standing water issues.
High ground water table in this area.” The respondent said 18 residential units and two commercial properties
are impacted with flooding reaching depths of several inches to four feet lasting one to two days. All have
experienced repetitive flooding. According to the respondent, flooding in this area has occurred up to about 10
times over the past decade.
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Map Area ID: PEL-3
Municipality: PELHAM
General Location: 4th Avenue from 2nd Street to Pelhamwood Avenue
Nearest Watercourse or Water Body: Hutchinson River
Associated Study/Report: NONE
Evaluation Score (Low, Medium, High): Medium
General Description of Flooding: According to the respondent, this area “experiences chronic flooding
attributable to an inadequate stormwater conveyance system.” It is in a 500-year flood zone; however,
according to the respondent, “this area is prone to chronically more frequent flood events due to its low
elevation and proximity to the Hutchinson River. Streets and homes in the subject area flooded during storm
events and remained flooded for days after the storms. Personal property losses were high and structural
damage was minimal. Inadequate and undersized storm water pipes exacerbated the flooding and standing
water issues. A high ground water table exists in this area.” The respondent said seven residential units and
two commercial properties are impacted with flooding reaching depths of about two to three feet lasting one to
two days. All have experienced repetitive flooding. According to the respondent, flooding in this area has
occurred up to about eight times over the past decade.
Map Area ID: PEL-4
Municipality: PELHAM
General Location: Marquand Place from Wolfs Lane to Dead End at Hutchinson River Parkway
Nearest Watercourse or Water Body: Hutchinson River
Associated Study/Report: NONE
Evaluation Score (Low, Medium, High): Low
General Description of Flooding: According to the respondent, this area “experiences chronic flooding
attributable to an inadequate stormwater conveyance system.” The area is in a 100-year flood zone. However,
according to the respondent, “this area is prone to chronically more frequent flood events due to its low
elevation and proximity to the Hutchinson River. Streets and homes in the subject area flooded during storm
events and remained flooded for days after the storms. Personal property losses were high and structural
damage was minimal. Inadequate and undersized storm water pipes exacerbated the flooding and standing
water issues. A high ground water table exists in this area.” The respondent said six residential units are
repetitively impacted with flooding reaching depths of about three to four feet lasting one to two days.
According to the respondent, flooding in this area has occurred up to about six times over the past decade.
Map Area ID: PEL-5
Municipality: PELHAM
General Location: Colonial Avenue from Wolfs Lane to Hutchinson River Parkway and Vicinity
Nearest Watercourse or Water Body: Hutchinson River
Associated Study/Report: NONE
Evaluation Score (Low, Medium, High): Medium
General Description of Flooding: According to the respondent, this area “experiences chronic stormwater
flooding as Colonial Avenue traverses the Hutchinson River where the three (3) local municipalities meet,
namely Village of Pelham, Village of Pelham Manor and City of Mount Vernon. The Hutchinson River
bottlenecks at this point with the close proximity to the Hutchinson River Parkway entrance and exit ramps.
Flooding at this location causes major vehicular traffic congestion as roadways become impassable for cars,
trucks and emergency vehicles.” This area is in a 100-year flood zone, but the respondent states, “However,
this area is prone to chronically more frequent flood events due to its low elevation and proximity to the
Hutchinson River. Major thoroughfares including the Hutchinson River Parkway, Colonial Avenue and Wolfs
Lane in the subject area flooded during storm events and remained flooded for days after the storms. Flooding
at this location causes major vehicular traffic congestion as roadways become impassable for cars, trucks and
emergency vehicles.” The respondent said an unknown number of residential units are impacted with flooding
reaching depths of about three to four feet and lasting two to three days. The respondent stated that flooding
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undermines roadways, sidewalks, curbs, storm and sanitary pipes, water mains, gas mains, and catch basins.
According to the respondent, flooding in this area has occurred up to about 10 times over the past decade.
The following additional vulnerabilities are identified by the municipality:




The Village has experienced stormwater flooding in low lying floodplain areas, in particular but not
limited to areas along 6th and 7th Avenues between 6th Street to the south and 7th Street in the north.
Cases of flooding have also traditionally occurred along the length of 4th Avenue. Private property and
public have both been similarly impacted in these events.
Severe storms such as hurricanes as well as winter storms involving wind, snow, and ice have
accounted for losses to private residences as well as damage to public infrastructure such as telephone
poles, municipal trees, and storm/sewer lines.
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9.36.5 Capability Assessment
This section identifies the following capabilities of the local jurisdiction:







Planning and regulatory capability
Administrative and technical capability
Fiscal capability
Community classification
National Flood Insurance Program
Integration of Mitigation Planning into Existing and Future Planning Mechanisms

Planning and Regulatory Capability
The table below summarizes the regulatory tools that are available to the Village and Town of Pelham. Where
specified, regulatory tools available to the Town of Pelham are also listed.
Table 9.36-6. Planning and Regulatory Tools
Do you
have this?
(Y/N)
Y (Village
and Town)

Authority
(local, county, state,
federal)

Zoning Ordinance

Y

Local

Subdivision Ordinance

Y

Local

Y(Village
and Town)

Federal, State, Local

Tool / Program
(code, ordinance, plan)
Building Code

NFIP Flood Damage
Protection Ordinance

Local, State

Y (Village
and Town)

State, Local

N

Local

Growth Management

Y

Local

Floodplain Management /
Basin Plan

Y

Local

NFIP - Freeboard

NFIP - Cumulative
Substantial Damages

Stormwater Management
Plan/Ordinance

Comprehensive Plan /
Master Plan
Capital Improvements
Plan
Site Plan Review

Dept. /Agency
Responsible
Building
Department
Building
Department
Board of
Trustees
Administration
Building
Department
Administration
Building
Department

Board of
Trustees
Administration
Building
Department

Y

Local

Administration

Y

Local

Administration

Y

Local

Administration

Y

Local

Board of

Code Citation and Comments
(Code Chapter, date of adoption,
name of plan, explanation of
authority, etc.)
Municipal Code Chapter 34
Local Law 3-2012
Municipal Code Chapter 98
Municipal Code Chapter 79
Site Plan Approval
Municipal Code Chapter 45
Adopted 9-4-2007
See above.
State mandated BFE+2 for single and
two-family residential construction,
BFE+1 for all other construction
types

Municipal Code Chapter 79
Site Plan Approval
Municipal Code Chapter 83
Municipal Code Chapter 83
(Village commissioned and approved
a stormwater management study to
alleviate chronic flooding, and
continues to implement
recommendations of that study as
funding becomes available.)
Village of Pelham Comprehensive
Plan (Adopted 4-2008)

Municipal Code Chapter 79
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Table 9.36-6. Planning and Regulatory Tools

Tool / Program
(code, ordinance, plan)
Requirements
Habitat Conservation Plan
Economic Development
Plan

Do you
have this?
(Y/N)

Authority
(local, county, state,
federal)

Dept. /Agency
Responsible
Trustees

N
Y

Local

Administration

Emergency Response Plan

Y

Local

Administration

Post Disaster Recovery
Plan

Y

Local

Administration
and
Departments

State, Local

Building
Department

Post Disaster Recovery
Ordinance
Real Estate Disclosure
req.
Other (e.g. steep slope
ordinance, local
waterfront revitalization
plan)

Code Citation and Comments
(Code Chapter, date of adoption,
name of plan, explanation of
authority, etc.)
Site Plan Approval
Village of Pelham Comprehensive
Plan; Adopted 4-2008
Municipal Code Chapter 68
The Village has completed an
Emergency Operations Center (EOC),
prepared an Incident Management
System, and has planned and
equipped an Emergency
Communications Center.
Multi-Hazard Mitigation Plan
Adopted 2008

N
Y (Village
and Town)

Municipal Code Chapter 45 and NYS
mandate

(1) NYS Subdivision laws provide a general framework, but allow room for local ordinances and interpretation.

Administrative and Technical Capability
The table below summarizes potential staff and personnel resources available to the Village of Pelham. Where
specified, administrative and technical resources available to the Town of Pelham are also listed.
Table 9.36-7. Administrative and Technical Capabilities
Available
(Y or N)

Department/ Agency/Position

Y

Contracted (e.g. Leonard Jackson Associates)

Engineer(s) or Professional(s) trained in construction
practices related to buildings and/or infrastructure

Y

Contracted (e.g. Leonard Jackson Associates)

Planners or engineers with an understanding of natural
hazards

Y

Contracted (e.g. Leonard Jackson Associates)

NFIP Floodplain Administrator

Y

Village Building Inspector

Surveyor(s)

N

Personnel skilled or trained in “GIS” applications

Y

Scientist familiar with natural hazards in the County.

N

Emergency Manager

Y

Village Administrator

Grant Writer(s)

Y

Village Administrator

Staff with expertise or training in benefit/cost analysis

Y

Village Administrator

Professionals trained in conducting damage
assessments

N

Staff/ Personnel Resources
Planner(s) or Engineer(s) with knowledge of land
development and land management practices

Village Administrator
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Fiscal Capability
The table below summarizes financial resources available to the Village of Pelham. Where specified, financial
resources available to the Town of Pelham are also listed.
Table 9.36-8. Fiscal Capabilities
Accessible or Eligible to Use
(Yes/No/Don’t Know)
Yes. As of now, the CDBG monies are stalled in the
governmental review process.

Financial Resources
Community Development Block Grants (CDBG)

Yes. The Village has received funding and successfully
developed a new DPW Garage and for Municipal Parking lots.
Capital Highway Improvement Program funds have been
received as well.

Capital Improvements Project Funding

Yes. Annual Budget Funding

Authority to Levy Taxes for specific purposes

Yes

User fees for water, sewer, gas or electric service

Yes

Impact Fees for homebuyers or developers of new
development/homes

Yes

Incur debt through general obligation bonds

Yes

Incur debt through special tax bonds

Yes

Incur debt through private activity bonds

Yes

Withhold public expenditures in hazard-prone areas

Yes. The Village has historically received funding from these
sources.

Mitigation grant programs
Other

Community Classifications
The table below summarizes classifications for community programs available to the Village of Pelham.
Where specified, classifications for community programs available to the Town of Pelham are also listed.
Table 9.36-9. Community Classifications
Program
Community Rating System (CRS)

Classification
NP

Date Classified
N/A

Building Code Effectiveness Grading
Schedule (BCEGS)

TBD

TBD

Public Protection

TBD

TBD

Storm Ready

NP

N/A

Firewise

NP

N/A

N/A = Not applicable. NP = Not participating. - = Unavailable. TBD = To be determined.

The classifications listed above relate to the community’s ability to provide effective services to lessen its
vulnerability to the hazards identified. These classifications can be viewed as a gauge of the community’s
capabilities in all phases of emergency management (preparedness, response, recovery and mitigation) and are
used as an underwriting parameter for determining the costs of various forms of insurance. The CRS class
applies to flood insurance while the BCEGS and Public Protection classifications apply to standard property
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insurance. CRS classifications range on a scale of 1 to 10 with class 1 being the best possible classification,
and class 10 representing no classification benefit. Firewise classifications include a higher classification when
the subject property is located beyond 1000 feet of a creditable fire hydrant and is within 5 road miles of a
recognized Fire Station.
Criteria for classification credits are outlined in the following documents:






The Community Rating System Coordinators Manual
The Building Code Effectiveness Grading Schedule
The ISO Mitigation online ISO’s Public Protection website at
http://www.isomitigation.com/ppc/0000/ppc0001.html
The National Weather Service Storm Ready website at
http://www.weather.gov/stormready/howto.htm
The National Firewise Communities website at http://firewise.org/

National Flood Insurance Program
The following section provides details on the National Flood Insurance Program (NFIP) as implemented
within the Village of Pelham. (Because both Villages which comprise the total land area of the Town are active
participants in the program, the Town of Pelham does not participate in the NFIP as an independent
jurisdiction.):

NFIP Floodplain Administrator:
Building Inspector Leonard Russo and Village Administrator Robert Yamuder

Program and Compliance History:
Per online NFIP data current to June 30, 2014 there are 84 policies in force, insuring $24.3 million of property
with total annual insurance premiums of $95,789. The community is currently in good standing in the NFIP
and has no outstanding compliance issues.

Loss History and Mitigation:
Since 1978, 28 claims have been paid totaling $194,936. Currently there are no Repetitive Loss or Severe
Repetitive Loss properties in the community. The damages within the Village of Pelham are generally
contained to areas within the designated flood zones.
The Village made substantial damage estimates through the FEMA reimbursement process in the aftermath of
Hurricane Sandy and other substantial weather events. Similar damage estimates were submitted for and funds
were granted for Hurricane Irene and other severe weather storms.
With respect to maintaining lists/inventories of properties that have been flood damaged, the Village does
maintain some records in the form of police and damage reports and has requested affidavits and past
insurance claims from residences in the past. These affidavits have been submitted as part of a grant package
for flooding remediation. The Village has continued to solicit input and affidavits from residents affected by
flooding and its inherent hazards.
The Village would be interested in working with residents who are interested in mitigation. The Village
primarily seeks finances most of its flooding remediation projects with grant funding from Federal, State, and
County governments.
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Planning and Regulatory Capabilities:
The communities Flood Damage Prevention Ordinance (FDPO) was last updated on January 9, 2013, and is
found at Chapter 45 of the local code. The Village’s floodplain management ordinances and regulations
meeting the minimum requirements are set forth by both New York State and FEMA. There are no additional
regulations, ordinances, plans, or programs further supporting the enforcement of the floodplain management
program in the Town.
The Planning Board and Zoning Board both review site plan applications for floodplain risk and impact
reduction.
Administrative and Technical Capabilities:
The Building Inspector is the Floodplain Administrator as per the Village Code and works closely with the
Village Administrator on matters related to floodplain administration. The Village of Pelham does not have an
Engineering Department and contracts with professional engineering companies as needed.
The Building Department oversees the review of permits, inspections, and damage assessments in
collaboration with the Village Police and Fire Departments. The Administrator assists with education,
outreach, and record-keeping.
While the floodplain administrator is trained and capable of fulfilling their responsibilities to the extent
possible, the Village has limited financial resources to run a more effective floodplain management program.
Public Education and Outreach:
Pelham continues to post flood information on the Village website and provides educational material to the
public on stormwater issues including flooding.
Actions to Strengthen the Program:
The Town does not participate in the Community Rating System (CRS) program, however would consider
joining the Community Rating System and would be prepared to attend CRS seminars if offered locally.
Further, the Village of Pelham will engage appropriate staff for further training and certifications.

Integration of Hazard Mitigation into Existing and Future Planning Mechanisms
It is the intention of the Village and Town of Pelham to incorporate hazard mitigation planning and natural
hazard risk reduction as an integral component of ongoing municipal operations. The following section
identifies relevant planning mechanisms and programs that have been/will be incorporated into municipal
procedures, which may include former mitigation initiatives from the Village of Pelham’s 2007 Multi-Hazard
Mitigation Plan (HMP) that have become continuous/on-going programs and may now be considered
mitigation “capabilities”:

Planning
The Village Planning Board and Zoning Board both review site plan applications for floodplain risk and
impact reduction.
The following Proposed Mitigation Activities from the Village’s 2007 HMP have been completed, are
incorporated as ongoing and continual municipal functions, and are now presented as Planning Capabilities for
the Village of Pelham:
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Post-disaster recovery and reconstruction plan: The Village is working with its Departments to
develop a Post-Disaster Recovery Plan.

The Village’s 2008 Comprehensive Plan makes frequent references to the findings and recommendations of
the 2007 Hazard Mitigation Plan. The overarching evidence of this is in the Section 9.3 Recommendation:
“Implement the recommendations of the 2007 Multi-Hazard Mitigation Plan. As discussed above, the
2007 Multi-Hazard Mitigation Plan sets forth numerous goals aimed to protect the Village’s citizens,
businesses and properties from potential major storms, floods, and other hazards.
The flood hazards mitigation portion of the Plan can be used as the first step in getting approval for
the Community Rating System (CRS) program, which is a National Flood Insurance Program (NFIP)
that provides incentives for the communities to complete activities that reduce flood hazard risks, and
subsequently lowers insurance premiums.
Section 8 of the Multi-Hazard Mitigation plan identifies priority action items for the Village, including
costs. These items should continue to be implemented in the recommended order. Similarly, the
Village should continue to issue a yearly summary report on the plan’s implementation progress each
January, as outlined in Section 10 of the Multi-Hazard Mitigation Plan.”

Regulatory and Enforcement
The Planning Board and Zoning Board both review site plan applications for floodplain risk and impact
reduction.
The following Proposed Mitigation Activities from the Village’s 2007 HMP have been completed, are
incorporated as ongoing and continual municipal functions, and are now presented as Regulatory and
Enforcement Capabilities for the Village of Pelham:


Evaluate and upgrade village building and fire codes: The Village periodically reviews the building
and fire codes to ensure they are up to date. The Building and Fire Inspectors work closely on this
initiative.

Operational and Administration
The following mitigation strategies, identified in the 2007 HMP and carried forward in this update, support
operational and administrative integration:


Storm Drainage Control from Glenwood Lake: The Village has coordinated with the City of New
Rochelle to drain Glenwood Lake on a regular basis, generally 48 hours prior to an anticipated heavy
rainfall. The Village continues to implement proper drainage controls for the lake with the help of
New Rochelle.



Tree Hazards Survey, Assessment, and Plan: The Village DPW foreman has become arbor certified
and continues to work closely with local tree companies to identify hazard trees. The DPW maintains
a hazard tree list.



Flood preparedness response: Through coordination with departments, the Village has improved its
ability to respond to potential floods. The Village continues to seek additional funding resources to
continue to improve its flood preparedness.



Prepare Village Incident Management System: The Village has developed a system whereby the
reporting of incidents passes from the Department Heads to Village Hall. The Village continues to
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work to maintain communication of incidents between the Departments and Village Hall as promptly
as possible.


Critical Facility Upgrades & Structural Reinforcements: The Village has made structural and
equipment improvements numerous critical facilities.



Urban forestry program: The Village has established a Tree Committee to oversee the Urban Forestry
Program with the Village DPW Foreman. The Village DPW Foreman has become arbor certified and
continues to work closely with local tree companies to identify hazard trees. Hazard tree lists are
maintained by DPW.

Per the 2012 State of the Village Report, “The Village has established a task force to review its emergency
response procedures. Our routine procedures before a storm include cleaning catch basins, removing leaves
from the street, requesting New Rochelle to lower Glenwood Lake to reduce the flow of water into the Village,
setting up barriers to close flood prone streets if needed, and checking equipment and vehicles to ensure all are
working. During the storms, the Department of Public Works (DPW) keeps roads clear of snow, fallen trees
and debris, regardless of the time of day. Where there is flooding, the police redirect traffic and the fire
department responds to medical emergencies and, with DPW, pumps flooded basements.”

Fiscal
The Village’s 2008 Comprehensive Plan includes the recommendation: “Incorporate into the capital budget
projects designed to alleviate flooding in areas of the Village that have been chronically affected. Pursue
funding for projects to mitigate the flooding situation.”
The following Proposed Mitigation Activities from the Village’s 2007 HMP have been completed, are
incorporated as ongoing and continual municipal functions, and are now presented as Fiscal Capabilities for
the Village of Pelham:


Hazard Mitigation Funding Plan: The Village has successfully obtained funding for mitigation efforts
in the past, and will continue to seek out local, state, and federal grant and other funding sources for
future initiatives.

Education and Outreach
The following Proposed Mitigation Activities from the Village’s 2007 HMP have been completed, are
incorporated as ongoing and continual municipal functions, and are now presented as Fiscal Capabilities for
the Village of Pelham:


Develop comprehensive public participation/outreach program: The Village continues to post flood
information on the Village website and provides educational material to the public on stormwater
issues including flooding. The Village has formatted its website to act as message board in the event
of major hazards or emergencies. The Village is works continuously to upgrade the tools used to
update the website, and to seek new and effective ways to expand its website for hazards mitigation.

9.36.6 Mitigation Strategy and Prioritization
This section discusses past mitigations actions and status, describes proposed hazard mitigation initiatives, and
prioritization.

Past Mitigation Initiative Status
The following table indicates progress on the Village and Town of Pelham’s mitigation strategy identified in
its 2007 Multi-Hazard Mitigation Plan. Actions that are carried forward as part of this plan update are included
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in the following subsection in its own table with prioritization. Previous actions that are now on-going
programs and capabilities are indicated as such in the following table and may also be found under ‘Capability
Assessment’ presented previously in this annex. The Town of Pelham has no prior mitigation strategy, but
supports inter-jurisdictional actions in cooperation with the Village of Pelham.
Table 9.36-10. Past Mitigation Initiative Status
Description

Status

Review Comments

Plan and Equip
Communications Center

Complete

Develop a Hazard Warning
System

Complete, Ongoing
Capability

Upgrade Hazardous
Materials Release Response

Complete, Ongoing
Capability

Upgrade emergency
support resources and
capabilities

Complete, Ongoing
Capability

Create Emergency
Operations Center (EOC)

Complete

Storm Water Management
Feasibility Study

Complete

Storm drainage control
from Glenwood Lake

Complete, Continuous

Flood preparedness
response

Complete, Ongoing
Capability

Tree hazards survey,
assessment and plan

Complete, Ongoing
Capability

Evaluate and upgrade
village building and fire
codes

Complete, Ongoing
Capability

Village Hall and the Police Department are able to function as
communications centers collectively for 24 hours during emergencies.
The Village and Police maintain electronic communication tools
however in the event of large spread power loss; the Village continues
to investigate mass, non –electronic communication tools.
This action has been completed, and an associated action to “Improve
non–electronic communication” is carried forward as a new
mitigation initiative.
The hazard warning system is operational has been successfully used
during past hazard events. The Village continues to explore multiple
mediums to disseminate information that is not reliant on power or
internet.
This action is considered an ongoing mitigation capability.
The Village personnel have been trained on Right-To-Know
Procedures. Village is continuing to train personnel in at risk areas.
This action is considered an ongoing mitigation capability.
The Village has purchased emergency support resources for all
departments including SCBA’s and confined space equipment among
others. The resources of the Village are limited and often outside
grant funding must be accessed to facilitate these purchases.
This action is still relevant and is a continuous process, and is
considered an ongoing mitigation capability.
The Village has created an Emergency Operations Center within the
Village Police Department, to function in all hazardous conditions and
serve and an information hub. The Village worked through
coordination and communication issues to establish this Operations
Center.
This action has been completed.
The Village has commissioned Leonard Jackson Associates to assess
and engineer a stormwater management study to alleviate chronic
flooding. The Village has had to secure funding from various granting
sources to begin implementing aspects of this study.
This action has been completed.
The Village has coordinated with New Rochelle to drain the lake
generally 48 hours prior to an anticipated heavy rainfall. The Village
continues to implement proper drainage controls for the lake with the
help of New Rochelle.
This action is still relevant and is a continual process, combined with
the “Glenwood Lake Discharge Management Assessment” initiative.
Through coordination with departments, the Village has improved its
ability to respond to potential floods. The Village continues to seek
additional funding resources to continue to improve its flood
preparedness.
This action is considered an ongoing mitigation capability.
The Village DPW Foreman has become arbor certified and continues
to work closely with local tree companies to identify hazard trees.
Hazard tree lists maintained by DPW.
This action is considered an ongoing mitigation capability.
The Village periodically reviews the building and fire codes to ensure
they are up to date. The Building and Fire Inspectors work closely on
this initiative
This action is considered an ongoing mitigation capability.
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Table 9.36-10. Past Mitigation Initiative Status
Description

Status

Review Comments

Mitigation of rockslide
hazard

Complete

Prepare Village Incident
Management System

Complete, Ongoing
Capability

MS4 Storm Water
Quality/Improvement
Program

Complete

Urban forestry program

Complete, Ongoing
Capability

Hazard Mitigation funding
plan

Complete, Ongoing
Capability

Develop comprehensive
public participation /
outreach program

Complete, Ongoing
Capability

Expand village website for
hazards mitigation

Complete

Emergency power
generation for critical
facilities

Ongoing, continuous 90% complete

Eliminate restrictions in
storm system

Ongoing, continuous 75% complete

Evacuation facilities
upgrade

Ongoing, continuous 50% complete

Glenwood Lake Discharge
Management Assessment

Ongoing - 50%
complete

Post-disaster recovery and
reconstruction plan

Ongoing - 25%
complete

Upgrade existing
infrastructures for storm
water drain capacity

Planning Complete;
Implementation is 15%
complete Ongoing,
continuous -

The Village has completed its mitigation of the rockslide site along
5th Avenue.
This action has been completed.
The Village has developed a system whereby the reporting of
incidents passes from the Department Heads to Village Hall. The
Village continues to work to maintain communication of incidents
between the Departments and Village Hall as promptly as possible.
This action is considered an ongoing mitigation capability.
With the assistance of Dolph Rotfeld Engineers, the Village has
instituted an MS4 program. The Village monitors all aspects of the
plan but must prioritize matters based on resources.
This action has been completed.
The Village has established a Tree Committee to oversee the Urban
Forestry Program with the Village DPW Foreman.
The Village works to allocate limited resources to improving the
program.
This action is considered an ongoing mitigation capability.
The Village has successfully obtained funding for mitigation efforts in
the past, and will continue to seek out local, state, and federal grant
and other funding sources for future initiatives.
This action is considered an ongoing mitigation capability.
The Village continues to post flood information on the Village website
and provides educational material to the public on stormwater issues
including flooding. The Village continues to seek new and effective
ways to expand its website for hazards mitigation.
This action is considered an ongoing mitigation capability.
The Village has retained Virtual Towns and Schools to update the
Village Website and will include direct links to Hazard Mitigation.
This action is considered an ongoing mitigation capability.
Three critical facilities: the Police Department, Fire Department, and
Public Works Garage all have backup emergency generators.
Remaining needs include obtaining funding for backup generators at
the Village Hall.
This action is almost complete and is still relevant.
The Village has improved the equipment used to clean the storm
system on a regular basis. This work was expected to start late in the
third quarter of 2009 and to be completed in three months, ending in
late 2009. The Village continues to make improvements with limited
resources.
This action is still relevant and is a continuous process
The Village has worked to upgrade its evacuation facilities with the
help of the Town and Village Departments. The resources of the
Village are limited and often outside grant funding must be accessed
to facilitate these purchases. The Village is seeking to upgrade the Fire
House within the next 5-year period to allow the Fire House to be used
as an alternate evacuation facility.
This action is still relevant and is a continuous process.
The Village has worked with Leonard Jackson Associates to develop
concept of how to address the discharge from Glenwood Lake. The
Village is working with the engineers on a cost estimate for this study.
This action is still relevant and is a continual process.
The Village is working with its Departments to develop a PostDisaster Recovery Plan.
This action is still relevant and is a continuous process.
The Village has worked with Leonard Jackson Associates to develop
an engineering plan to upgrade existing stormwater systems. The
Village must rely on grant funding to implement the steps in this
engineering plan.
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Table 9.36-10. Past Mitigation Initiative Status
Description

Status

Design, replace and
augment ineffective storm
sewers

Ongoing, continuous 15% complete

Prepare a Comprehensive
Evacuation Plan

Ongoing, continuous 15% complete

Rebuild retaining wallPelhamwood Avenue

Ongoing - 10%
complete

Critical facility upgrades
and structural
reinforcements

Ongoing, continuous

Community Rating System
Program Certification

No progress.

Develop comprehensive
public
participation/outreach
program

Ongoing, continuous

Backup power for traffic
signals
Hutchinson River
Maintenance and Dredging

No progress.
Ongoing, many entities
involved.

Review Comments
The implementation components of this action are still relevant and
are presented in this plan as discreet mitigation initiatives.
The Village has secured grant funding for several aspects of the
overall project involving the augmentation of storm sewers. The grant
process is lengthy and this delays the implementation of such steps.
This action is still relevant and is a continuous process
The Village is continuing to work with its departments to coordinate
an evacuation plan for the Village.
This action is still relevant and is a continuous process
The Village is monitoring and making improvements to the retaining
wall along Pelhamwood Avenue. The Village is seeking funding to
completely rebuild the wall.
This action is still relevant and is a continuous process.
The Village has made structural and equipment improvements to all
critical facilities. Funding shortages prevent entire structure overhauls
however the Village continues to make systematic improvements. The
Village continues to seek upgrades to storm and sanitary sewer
systems and related infrastructure.
This action is still relevant and is a continual process.
The Village continues to consider participation, and evaluate the costeffectiveness of the program.
This action is still relevant and is a continual process.
The Village continues to post flood information on the Village website
and provides educational material to the public on stormwater issues
including flooding. The Village continues to seek new and effective
ways to expand its website for hazards mitigation.
This action is still relevant and is a continual process.
This action is still relevant and is a continual process.
This action is still relevant and is a continual process.

Proposed Hazard Mitigation Initiatives for the Plan Update
The Village and Town of Pelham identified mitigation initiatives they would like to pursue in the future. Some
of these initiatives may be previous actions carried forward for this plan update. These initiatives are
dependent upon available funding (grants and local match availability) and may be modified or omitted at any
time based on the occurrence of new hazard events and changes in municipal priorities. Table 9.36-11
identifies the municipalities’ updated local mitigation strategy.
As discussed in Section 6, 14 evaluation/prioritization criteria are used to complete the prioritization of
mitigation initiatives. For each new mitigation action, a numeric rank is assigned (-1, 0, or 1) for each of the
14 evaluation criteria to assist with prioritizing actions as ‘High’, ‘Medium’, or ‘Low.’ Table 9.36-12 below
summarizes the evaluation of each mitigation initiative, listed by Action Number.
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Pelham1
(LOI
#12)

Pelham2
(LOI
#119)

Pelham3
LOI
#121 NEW

Pelham4

Pelham-

CRS Category

Applies to
New
and/or
Lead and
Mitigation
Existing
Support
Estimated
Estimated
Initiative
Structures*
Hazard(s)
Goals Met
Agencies
Benefits
Cost
Sources of Funding
Timeline
Priority
Stormwater Management Project (4th Ave-Lincoln Ave to 5th St): Upgrade the stormwater conveyance system in the floodprone area of 4 th Ave-Lincoln Ave to 5th St.
See above.
Existing
Flood,
G-1, G-2,
Village of
Reduced
High –
HMGP; Village for
Longterm
High
SIP
PP,
Severe
G-4
Pelham, Robert
$650k
Local Match
DOF
NR
vulnerability of
Storm
Yamuder, Village
(applied for under
infrastructure;
Administrator;
NY Rising HMGP)
public and
NYS DHSES and
private property
FEMA
damage; road
closures; and life
safety.
Stormwater Management Project (4th Ave- 5th St to 6th Avenue): Upgrade the stormwater conveyance system in the floodprone area of 4th Ave-5th St to 6th Ave.
See above.
Existing
Flood,
G-1, G-2,
Village of
Reduced
High –
HMGP; Village for
Longterm
High
SIP
PP,
Severe
G-4
Pelham, Robert
$600k
Local Match
DOF
NR
vulnerability of
Storm
Yamuder, Village
(applied for under
infrastructure;
Administrator;
NY Rising HMGP)
public and
NYS DHSES and
private property
FEMA
damage; road
closures; and life
safety.
Stormwater Management Project (6th St- 4th Ave to 6th Ave): Upgrade the stormwater conveyance system in the floodprone area of 6th St-4th Ave to 6th Ave.
See above.
Existing
Flood,
G-1, G-2,
Village of
Reduced
High –
HMGP; Village for
Longterm
High
SIP
PP,
Severe
G-4
Pelham, Robert
$380k
Local Match
DOF
NR
vulnerability of
Storm
Yamuder, Village
(applied for under
infrastructure;
Administrator;
NY Rising HMGP)
public and
NYS DHSES and
private property
FEMA
damage; road
closures; and life
safety.
3rd Street Relief Drain Project: Phase I construction of a proposed 72-inch diameter relief stormwater outfall pipe to replace an inadequate 12-inch pipe on 3rd Street between the Hutchinson
River and 4th Avenue…Streets and homes in the area flooded during storm events and remained flooded for days after the storm. Inadequate and undersized storm water conveyance system
contributed to flooding and standing water issues. **Project design is complete and has been bid for construction twice with bids excessively higher than the Engineer’s estimate**
See above.
Existing
Flood,
G-1, G-2,
Village of
Reduced
$1.2Million
HMGP; Village for
Short-Term
High
SIP
PP,
Severe
G-4
Pelham; NYS
vulnerability of
Local Match (A
NR
Storm
DHSES and
infrastructure;
federal 55/45 share
FEMA
public and
grant has been
private property
approved)
damage; road
closures; and life
safety.
Glenwood Lake Discharge Management Assessment
Mitigation
Category

Initiative

Table 9.17-11. Proposed Hazard Mitigation Initiatives
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5
(Former
7.B.6.2)

Pelham6
(Former
7.B.2.4)

Pelham7
(LOI
#1500/
Former
7.B.1.6)

Pelham8
(Former
7.B.2.5)

Lead and
Support
Agencies
Public Works
Department; City
of New Rochelle;
NYSDEC

CRS Category

Mitigation
Initiative
See above.

Applies to
New
and/or
Existing
Structures*
Existing

Mitigation
Category

Initiative

Table 9.17-11. Proposed Hazard Mitigation Initiatives

Estimated
Estimated
Benefits
Cost
Sources of Funding
Timeline
Priority
Protection of
High NYSDEC and
Ongoing Medium
SIP
PP,
ecosystems,
$250K
FEMA/NYSDHSES
50%
NR
natural control
complete
of runoff,
recreational
opportunities,
and reduction of
flooding.
Design, replace and augment ineffective storm sewers: Ineffective storm sewers cause flooding in several areas of the Village of Pelham every year. This action is aimed to mitigate impacts
related to these ineffective sewers. The Village has secured grant funding for several aspects of the overall project involving the augmentation of storm sewers. The grant process is lengthy
and this delays the implementation of such steps.
See above.
Existing
Flood;
G-2
Village Public
Mitigate flood
High USEPA, NYSDEC,
Ongoing,
Medium
SIP
PP,
Severe
Works
impacts, prevent
$1,000K
NYS Enviro.
continuous
NR
Storms
Department,
flood damage to
Facilities Corp
- 15%
NYSDEC, and
buildings and
complete;
USEPA
properties
Long-Term
Emergency power generation for Village Hall. In the case of any large-scale emergency, Village Hall would act as the command center; as such it would need to operate independent of
publicly provided power, in the event power is lost. Portable generators are also needed to power critical care facilities or homes for residents on medical devices such as life support and
oxygen delivery systems. (Three additional critical facilities: the Police Department, Fire Department, and Public Works Garage all have backup emergency generators.)
See above.
Existing
Utility
G-1, G-2
Public Works
High:
$45K
FEMA through
Ongoing,
High
SIP
PR,
Failure,
Protection of
(includes
NYSDHSES
continuous
ES
Severe
critical facilities
purchase/
- 90%
Storms,
and critical
installation
complete
Severe
operations;
backup
Winter
improved hazard
generating
Storms,
response and
system for
Extreme
communication
Village
Heat
Hall)
Eliminate restrictions in storm system, and remove blockages in the current system in order to improve the storm water drainage in flood-prone areas. The Village has improved the
equipment used to clean the storm system on a regular basis. The Village continues to make improvements with limited resources.
See above.
Existing
Flooding
G-2
Public Works
Remove
High Short Term
Ongoing,
High
SIP
PP,
from
Department
blockages that
$150K
continuous
NR
Hurricanes,
impede storm
- 75%
Nor’easters
water drainage,
complete
and Severe
mitigate
Storms
flooding
impacts, prevent
flood damage to
buildings and
properties
Hazard(s)
Flood;
Severe
Storms;
Erosion

Goals Met
G-1, G-2,
G-4
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Pelham9

Pelham10
(Former
7.B.3.2)

Pelham11
(Former
7.B.4.1)

Pelham12
(Former
7.B.5.1)

CRS Category

Applies to
New
and/or
Lead and
Mitigation
Existing
Support
Estimated
Estimated
Initiative
Structures*
Hazard(s)
Goals Met
Agencies
Benefits
Cost
Sources of Funding
Timeline
Priority
Promote and support structural and non-structural flood hazard mitigation alternatives for at risk properties within the floodplain, including those that have been identified as Repetitive Loss
(RL – none currently) and Severe Repetitive Loss (SRL – none currently), such as acquisition/relocation or elevation depending on feasibility. The parameters for this initiative are: funding,
benefits versus cost, and willing participation of property owners.
See above.
Exiting
Flooding,
G-1, G-2,
Village NFIP
High - Reduced
High
FEMA or other
Long-term
Medium –
SIP,
PP,
EAP
PI
Severe
G-3
FPA; support
or eliminated
mitigation grant
DOF
Will become
Storm
from NYSOEM
risk to property
funding, NFIP flood
High if
and FEMA
damage from
insurance and ICC;
RL/SRL
flooding
property owner for
properties are
local match.
designated
Critical facility upgrades and structural reinforcements: The Village has made structural and equipment improvements to all critical facilities. Critical Facilities of particular importance are
the Emergency Operations Center, Fire Department and Police Department. Where needed, these facilities should have emergency power, dry wells and sprinkler systems. Funding shortages
prevent entire structure overhauls however the Village continues to make systematic improvements.
See above.
Existing
All Hazards
G-2
Village Public
High - Protect
High FEMA/
Ongoing,
High
SIP
PP,
Works
critical Facilities
$250K
NYSDHSES
continuous
ES
Department
from damage
and loss,
Improve
emergency
response.
Post-disaster recovery and reconstruction plan: The purpose of this post-disaster plan is to develop procedures for inspecting properties and identifying damage before properties are
reoccupied. After the flood recedes or the hurricane or storm is over this Recovery and Reconstruction Plan takes effect. The plans will consist of activities to assess damages, obtain disaster
relief funding, and help residents and businesses get back on their feet. This plan will also identify recovery and reconstruction needs, as well as funding needs and sources before damage is
repaired. The plan will be based on the Village Incident Management System The Village is working with its Departments to develop a Post-Disaster Recovery Plan.
See above.
Existing and
All Hazards
All goals
Village
Provide
Medium FEMA/
Ongoing Medium
LPR
PR,
New
Administrator
improved,
$35K
NYSDHSES
25%
ES
efficient and
complete;
orderly recovery
Once
from a hazard.
funded
short-term
Develop comprehensive public participation/outreach program: Public information activities are essential to the success of all emergency management functions. The Village of Pelham has
an active public participation policy for planning activities but it does not currently have a formal written program that addresses the various needs of this Multi-Hazards Mitigation Plan.
This community outreach activity will provide a variety of forums for public comment and participation that reflect the concerns of the community. The program will include activities such
as informing, educating, soliciting input from the community and advising community members, elected officials, property owners and stakeholders about mitigation actions proposed or
planned by the Village.
See above.
N/A
All Hazards
G-1, G-2,
Village
Improved public
Medium Village Resources
Short-Term;
Medium
EAP
PR,
G-3
Administrator
communication,
$10K
9 Months
PI
improved
response to
hazards, involve
citizens for
critical
Mitigation
Category

Initiative

Table 9.17-11. Proposed Hazard Mitigation Initiatives
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Pelham13
(Former
7.B.5.3)

Pelham14
(Former
7.B.5.4)

Lead and
Support
Agencies

CRS Category

Mitigation
Initiative

Applies to
New
and/or
Existing
Structures*

Mitigation
Category

Initiative

Table 9.17-11. Proposed Hazard Mitigation Initiatives

Estimated
Estimated
Benefits
Cost
Sources of Funding
Timeline
Priority
decisions,
provide timely
information.
Update village emergency response/operations plan: The Pelham Police Department has prepared a Major Incident Response plan. The Village needs to evaluate and update the plan and
assure the resources needed to implement it, and identify additional resources needed for response to various types of potential hazards, discussed above. These resources need to be fully
defined, developed, trained, and funded in order to effectively respond to a major emergency. The Plan will be evaluated and updated for current assigned leadership roles, personnel
responsibilities, additional specialized equipment needed, additional provisions for security of affected areas, the standards and procedures related to emergency response and operations,
training and certification requirements, provisions for cleanup, and special precautions for each type of hazard covered. The Plan should be a working flexible tool, which can be modified
with changing circumstances and conditions.
In addition to items in the current plan and the items listed above, the updated plan should also include the following information:

How to use the Plan

Authority and Policy

Public Warning System

Functional Resources and Responsibilities

Training Requirements

Communication Process and Standards

Inter-Governmental Liaisons

Evacuation and Sheltering Needs and Requirements
See above.
N/A
All Hazards
G-1, G-5
Village Fire
Improved
Medium FEMA and the
Ongoing;
Medium
LPR
PR,
Department
response to
$25K
Department of
Short-Term
ES
hazards, more
Homeland Security
once update
effective use of
through
begins
resources,
NYSDHSES
reduce injuries
and deaths,
reduce property
damage
Expand village website for hazard mitigation: The activity involves adding pages to the current website at http://www.Pelhamvillage.org. The current site can be modified and expanded to
include meeting announcements, copies of plans and programs related to hazard mitigation activities, emergency notices and hazard warnings, draft documents for public review and input,
status of current projects, contacts via email and postings of important messages and comments..
See above.
N/A
All Hazards
All goals
Village
Improved public
Medium FEMA /
Complete
Complete
EAP
PI
Administrator
communication
$15K
NYSDHSES
and feedback,
improved
response to
hazards, provide
timely
information,
informed
citizens on
critical
Hazard(s)

Goals Met
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Pelham15
(Former
7.B.6.3)

Pelham16
(Former
7.B.1.8)

Pelham17
(Former
7.B.1.9)

Lead and
Support
Agencies

CRS Category

Mitigation
Initiative

Applies to
New
and/or
Existing
Structures*

Mitigation
Category

Initiative

Table 9.17-11. Proposed Hazard Mitigation Initiatives

Estimated
Estimated
Benefits
Cost
Sources of Funding
Timeline
Priority
decisions.
Hutchinson River Maintenance and Dredging Plan: A river maintenance program is proposed for the Hutchinson River from Exit 8 to exit 14 on the Hutchinson Parkway. Of importance is
re-dredging of Pelham Lake in this area. The project will mitigate flooding, particularly on the Hutchinson River Parkway particularly under Lincoln Avenue overpass. This problem in turn
impacts traffic through Wolfs Lane and 5th Avenue since traffic is routed off the Parkway and onto these streets during and following a storm.
Dredging activities may enhance erosion in some shoreline areas. An assessment is needed to determine current dredging needs and resolve possible issues with the public and the Village
regarding the extent of dredging. Locations for maintenance, river and shoreline use, and storm sewer discharges to the river need to be evaluated.
See above.
N/A
Flood,
G-1, G-2,
Village Public
Enhanced
High USEPA, NYSDEC
Unknown
Medium
SIP
NR
Severe
G-4
Works, US Army
drainage of
$250K for
and
Progress;
Storm
Corps of
storm water;
planning,
US Army Corps of
Medium
Engineers, City of
Control
assessment,
Engineers
Timeline Mount Vernon.
sedimentation
etc. Cost
Estimate 2
Pelham Lake in
does NOT
year
Wilson Woods;
include
timeline
Reduce flooding
actual
once
on the Parkway,
dredging.
planning
lessening traffic
begins.
burden in the
Village
Rebuild retaining wall- Pelhamwood Avenue: A retaining wall on Pelhamwood Avenue needs to be rebuilt to prevent possible collapse. Should the wall fall as a result of further weathering
or small earthquake, any people in its immediate vicinity could be harmed or killed. While the wall is not in danger of immediate collapse, the cost of cleanup and rebuilding the wall if it did
collapse would exceed the cost of rebuilding the wall in advance of a hazard event. The Village is currently monitoring and making improvements to the retaining wall along Pelhamwood
Avenue as it seeks funding to completely rebuild the wall.
See above.
Existing
Severe
G-1, G-2
Public Works
Protect public
$450K
FEMA/NYSDHSES
Ongoing High
SIP
SP
Storm,
Department
and property
covers
and Village Budget,
10%
Earthquake
from collapse of
engineering
NYSDOT
complete; 6
the retaining
and design,
months
wall.
construction
estimated
oversight
construction
and
time
contractors
Backup power for traffic signals: Currently there is no backup emergency power system for key Village traffic signals should there be a power failure. In the case of any large-scale
emergency, traffic signals need to operate independent of publicly provided power. This activity would maintain traffic flow during power failures at 1st, 3rd, 4th, 5th Sts. and Highbrook
Avenue.
See above.
Existing
Utility
G-1, G-2
Public Works
High - Ensure
$100K
FEMA through
TBD (this
High
SIP
ES
Failure,
uninterrupted
includes
NYSDHSES
project
Severe
Village
purchase
and/or NYS DOT
requires
Storms,
emergency
and
access
Severe
services during
installation
agreements
Winter
power outages.
of a
with
Storms,
Improved
backup
NYSDOT
Extreme
responses to
generating
and County
Hazard(s)

Goals Met
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Pelham18
(Former
7.B.2.1)

Pelham19

Pelham20
(Former
7.B.1.2)

Lead and
Support
Agencies

CRS Category

Mitigation
Initiative

Applies to
New
and/or
Existing
Structures*

Mitigation
Category

Initiative

Table 9.17-11. Proposed Hazard Mitigation Initiatives

Estimated
Estimated
Benefits
Cost
Sources of Funding
Timeline
Priority
hazards and
system for
Roads)
maintain traffic
five
flow during a
intersections
hazard event.
Community Rating System Program Certification: The Village continues to research the requirements of participation, and evaluate the cost-effectiveness of the program. The Village will
attend CRS programs/workshops if offered locally to assist with the evaluation process. The CRS program involves implementing hazard management activities such as:
•
Public information outreach program.
•
Mapping and identification of flood hazard areas, open space preservation, and storm water management areas.
•
Compliance with storm water management regulations.
•
Flood damage reduction actions, including the preparation of this Hazard Mitigation Plan and drainage system actions and maintenance.
•
Flood preparedness including a flood warning system.
This Hazards Mitigation Plan includes the requirements specified in these items and satisfies many if not most of the needs for the CRS Program.
Public outreach programs are described for the proposed activities in this Plan. Activities include mapping flood hazards, storm water management activities, and flood damage reduction.
Emergency preparedness and warning programs are included in this Plan.
The Village will apply for and obtain certification in the Community Rating System (CRS) Program. This involves designation of a program coordinator, preparation of the program plan,
public notification, and submission of the Program for approval and rating to FEMA, and the Insurances Services Organization (ISO).
See above.
N/A
Flood
G-1, G-2,
Village
High – Reduced
Low - $10K
Village Budget
Ongoing
Medium
EAP
PR
G-3, G-5
Administrator
flood risk;
improved flood
management
capabilities
Improve non–electronic communication - Improve interagency communication capabilities through the new Communications Center, specifically to include mass, non–electronic
communication tools to prepare for the event of wide-spread power loss.
See above.
N/A
All Hazards
G-1
Fire Department
High
$25K
FEMA/
Ongoing –
High
EAP,
ES
NYSDHSES
45%
LPR
complete
Prepare a Comprehensive Evacuation Plan: The plan is intended to provide evacuation instructions to emergency personnel and to the public in advance of, or during a hazardous event, and
to induce those at risk to leave the area impacted. The plan should also include evacuation routes, locations of high risk, facility requirements, required resources, short-term evacuation
shelter needs and long term displacement shelter needs.
The plan should be compliant with FEMA NIMS requirements and be included as part of the Village Incident Management System.
See above.
N/A
All Hazards
G-1
Village
High - Provide
$15K
FEMA
Ongoing,
High
EAP, PR,
Administration, in
efficient/orderly
through
continuous
LPR
ES
partnership with
escape from a
NYSDHSES with
- 15%
neighboring
hazard area, and
matching Village
complete
communities such
temporary
resources
as Pelham Manor,
shelter; Improve
Mount Vernon,
response to
and New
hazards.
Rochelle;
Westchester
County and the
Hazard(s)
Heat

Goals Met
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Section 9.36: Village/Town of Pelham

Pelham21
(Former
7.B.1.6)

Lead and
Support
Estimated
Estimated
Hazard(s)
Goals Met
Agencies
Benefits
Cost
Sources of Funding
Timeline
Priority
Red Cross
Evacuation Facilities upgrade: Protect public in shelters during and following and event; increased ability to assist people during a hazard event. The Village has worked to upgrade its
evacuation facilities with the help of the Town and Village Departments. The resources of the Village are limited and often outside grant funding must be accessed to facilitate these
purchases.
See above.
N/A
All Hazards
G-1
Fire Department
High – protect
$35K
FEMA/
Ongoing,
High
EAP,
the public in
NYSDHSES
continuous
LPR
shelters during
- 50%
and following an
complete; 9
event
months
estimate for
project
completion
Mitigation
Initiative

CRS Category

Applies to
New
and/or
Existing
Structures*

Mitigation
Category

Initiative

Table 9.17-11. Proposed Hazard Mitigation Initiatives

ES

Notes:
Not all acronyms and abbreviations defined below are included in the table.
*Does this mitigation initiative reduce the effects of hazards on new and/or existing buildings and/or infrastructure? Not applicable (N/A) is inserted if this does not apply.
EM* = Emergency Preparedness or Response Activity
Acronyms and Abbreviations:
Potential FEMA HMA Funding Sources:
Timeline:
CAV
Community Assistance Visit
FMA
Flood Mitigation Assistance Grant Program
Short
1 to 5 years
CRS
Community Rating System
HMGP Hazard Mitigation Grant Program
Long Term
5 years or greater
DPW
Department of Public Works
PDM
Pre-Disaster Mitigation Grant Program
OG
On-going program
FEMA
Federal Emergency Management Agency
RFC
Repetitive Flood Claims Grant Program (discontinued DOF
Depending on funding
FPA
Floodplain Administrator
in 2015)
HMA
Hazard Mitigation Assistance
SRL
Severe Repetitive Loss Grant Program (discontinued
N/A
Not applicable
in 2015)
NFIP
National Flood Insurance Program
OEM
Office of Emergency Management
Costs:
Where actual project costs have been reasonably estimated:
Low < $10,000
Medium $10,000 to $100,000
High
> $100,000
Where actual project costs cannot reasonably be established at this time:
Low
Possible to fund under existing budget. Project is part of, or can be part of an
existing on-going program.
Medium Could budget for under existing work plan, but would require a
reapportionment of the budget or a budget amendment, or the cost of the
project would have to be spread over multiple
years.
High
Would require an increase in revenue via an alternative source (i.e., bonds,
grants, fee increases) to implement. Existing funding levels are not adequate
to cover the costs of the proposed project.

Benefits:
Where possible, an estimate of project benefits (per FEMA’s benefit calculation methodology) has
been evaluated against the project costs, and is presented as:
Low=
< $10,000
Medium $10,000 to $100,000
High
> $100,000
Where numerical project benefits cannot reasonably be established at this time:
Low
Long-term benefits of the project are difficult to quantify in the short term.
Medium Project will have a long-term impact on the reduction of risk exposure to life
and property, or project will provide an immediate reduction in the risk
exposure to property.
High
Project will have an immediate impact on the reduction of risk exposure to life
and property.
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Mitigation Category:

Local Plans and Regulations (LPR) – These actions include government authorities, policies or codes that influence the way land and buildings are being developed and built.

Structure and Infrastructure Project (SIP)- These actions involve modifying existing structures and infrastructure to protect them from a hazard or remove them from a hazard area.
This could apply to public or private structures as well as critical facilities and infrastructure. This type of action also involves projects to construct manmade structures to reduce the
impact of hazards.

Natural Systems Protection (NSP) – These are actions that minimize damage and losses, and also preserve or restore the functions of natural systems.

Education and Awareness Programs (EAP) – These are actions to inform and educate citizens, elected officials, and property owners about hazards and potential ways to mitigate them.
These actions may also include participation in national programs, such as StormReady and Firewise Communities
CRS Category:

Preventative Measures (PR) - Government, administrative or regulatory actions, or processes that influence the way land and buildings are developed and built. Examples include planning
and zoning, floodplain local laws, capital improvement programs, open space preservation, and storm water management regulations.

Property Protection (PP) - These actions include public activities to reduce hazard losses or actions that involve (1) modification of existing buildings or structures to protect them from a
hazard or (2) removal of the structures from the hazard area. Examples include acquisition, elevation, relocation, structural retrofits, storm shutters, and shatter-resistant glass.

Public Information (PI) - Actions to inform and educate citizens, elected officials, and property owners about hazards and potential ways to mitigate them. Such actions include outreach
projects, real estate disclosure, hazard information centers, and educational programs for school-age children and adults.

Natural Resource Protection (NR) - Actions that minimize hazard loss and also preserve or restore the functions of natural systems. These actions include sediment and erosion control,
stream corridor restoration, watershed management, forest and vegetation management, and wetland restoration and preservation.

Structural Flood Control Projects (SP) - Actions that involve the construction of structures to reduce the impact of a hazard. Such structures include dams, setback levees, floodwalls,
retaining walls, and safe rooms.

Emergency Services (ES) - Actions that protect people and property during and immediately following a disaster or hazard event. Services include warning systems, emergency response
services, and the protection of essential facilities
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Political

Legal

Fiscal

Environmental

Social

Administrative

Multi-Hazard

Timeline

Agency Champion

Other Community
Objectives

Total

Pelham-10
(Former 7.B.3.2)
Pelham-11
(Former 7.B.4.1)
Pelham-12
(Former 7.B.5.1)
Pelham-13
(Former 7.B.5.3)
Pelham-14
(Former 7.B.5.4)
Pelham-15
(Former 7.B.6.3)
Pelham-16
(Former 7.B.1.8)
Pelham-17
(Former 7.B.1.9)
Pelham-18
(Former 7.B.2.1)
Pelham-19

Technical

Pelham-9

Cost-Effectiveness

Pelham-5
(Former 7.B.6.2)
Pelham-6
(Former 7.B.2.4)
Pelham-7
(LOI #1500/
Former 7.B.1.6)
Pelham-8
(Former 7.B.2.5)

Property Protection

Mitigation
Action/Project
Number
Pelham-1
(LOI #12)
Pelham-2
(LOI #119)
Pelham-3
(LOI #121)
Pelham-4

Life Safety

Table 9.36-12. Summary of Prioritization of Actions

High /
Medium /
Low

1

1

1

1

0

1

0

1

1

1

1

1

0

0

10

High

1

1

1

1

0

1

0

1

1

1

1

1

0

0

10

High

1

1

1

1

0

1

0

1

1

1

1

1

0

0

10

High

3rd Street Relief Drain Project

1

1

1

1

0

1

0

1

1

1

1

1

0

0

10

High

Glenwood Lake Discharge Management Assessment

1

1

1

1

0

1

0

1

-1

1

1

1

0

0

8

Medium

Design, replace and augment ineffective storm
sewers

0

1

1

0

0

0

-1

1

0

1

0

1

1

0

5

Medium

Emergency power generation for Village Hall

1

0

1

1

1

1

1

1

1

1

1

1

1

1

13

High

---

---

---

---

---

---

---

---

---

---

---

---

---

---

---

High

1

1

1

1

0

0

0

0

0

1

1

1

0

0

7

Medium

---

---

---

---

---

---

---

---

---

---

---

---

---

---

---

High

Post-disaster recovery and reconstruction plan

---

---

---

---

---

---

---

---

---

---

---

---

---

---

---

Medium

Develop comprehensive public participation/outreach
program

---

---

---

---

---

---

---

---

---

---

---

---

---

---

---

Medium

Update village emergency response/operations plan

---

---

---

---

---

---

---

---

---

---

---

---

---

---

---

Medium

Expand village website for hazard mitigation

---

---

---

---

---

---

---

---

---

---

---

---

---

---

---

Complete

Hutchinson River Maintenance and Dredging Plan

---

---

---

---

---

---

---

---

---

---

---

---

---

---

---

Medium

Rebuild retaining wall- Pelhamwood Avenue

---

---

---

---

---

---

---

---

---

---

---

---

---

---

---

High

Backup power for traffic signals

---

---

---

---

---

---

---

---

---

---

---

---

---

---

---

High

Community Rating System Program Certification

---

---

---

---

---

---

---

---

---

---

---

---

---

---

---

Medium

---

---

---

---

---

---

---

---

---

---

---

---

---

---

---

High

Mitigation Action/Initiative
Stormwater Management Project (4th Ave-Lincoln
Ave to 5th St)
Stormwater Management Project (4th Ave- 5th St to
6th Avenue)
Stormwater Management Project (6th St- 4th Ave to
6th Ave)

Eliminate restrictions and remove blockages in storm
system
Promote and support structural and non-structural
flood hazard mitigation alternatives
Critical facility upgrades and structural
reinforcements

Improve non–electronic communication
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Mitigation Action/Initiative

Property Protection

Cost-Effectiveness

Technical

Political

Legal

Fiscal

Environmental

Social

Administrative

Multi-Hazard

Timeline

Agency Champion

Other Community
Objectives

Total

Mitigation
Action/Project
Number
Pelham-20
(Former 7.B.1.2)
Pelham-21
(Former 7.B.1.6)

Life Safety

Table 9.36-12. Summary of Prioritization of Actions

High /
Medium /
Low

Prepare a Comprehensive Evacuation Plan

---

---

---

---

---

---

---

---

---

---

---

---

---

---

---

High

Evacuation Facilities upgrade

---

---

---

---

---

---

---

---

---

---

---

---

---

---

---

High

Note: Refer to Section 6 which contains the guidance on conducting the prioritization of mitigation actions.
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9.36.7 Future Needs To Better Understand Risk/Vulnerability
None at this time.

9.36.8 Hazard Area Extent and Location
Hazard area extent and location maps have been generated for the Village and Town of Pelham that illustrate
the probable areas impacted within the municipality. These maps are based on the best available data at the
time of the preparation of this plan, and are considered to be adequate for planning purposes. Maps have only
been generated for those hazards that can be clearly identified using mapping techniques and technologies, and
for which the Village and Town of Pelham has significant exposure. These maps are illustrated in the hazard
profiles within Section 5.4, Volume I of this Plan.

9.36.9 Additional Comments
None at this time.
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Section 9.36: Village/Town of Pelham
Figure 9.36-1. Village and Town of Pelham Hazard Area Extent and Location Map
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Section 9.36: Village/Town of Pelham
Figure 9.36-2. Village and Town of Pelham Hazard Area Extent and Location Map
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Section 9.36: Village/Town of Pelham
Name of Jurisdiction:
Number:
Mitigation Action/Initiative:

Village/Town of Pelham
Pelham-1 (LOI #12)
Stormwater Management Project (4th Ave-Lincoln Ave to 5th St)
Assessing the Risk

Hazard(s) addressed:
Specific problem being
mitigated:

Flood, Severe Storm
This area in the Village of Pelham, Westchester County, New York is subject to
chronic flooding due to an inadequate and undersized storm water conveyance
system having a capacity to handle less than a 5-year rain event.
Evaluation of Potential Actions/Projects

Actions/Projects Considered
(name of project and reason
for not selecting):

1. Upgrade the stormwater conveyance system in the floodprone area
2. Do nothing – current problem continues
3. No other feasible options were identified
Action/Project Intended for Implementation

Description of Selected
Action/Project

Upgrade the stormwater conveyance system in the floodprone area of 4th AveLincoln Ave to 5th St.

Mitigation Action/Project
Type

SIP

Goals Met

1, 2, 4

Applies to existing
structures/infrastructure,
future, or not applicable

Existing

Benefits (losses avoided)

Reduced vulnerability of infrastructure; public and private property damage;
road closures; and life safety.

Estimated Cost
Priority*

High - $650,000
High

Responsible Organization

Plan for Implementation
Village of Pelham, Robert Yamuder, Village Administrator; NYS DHSES and
FEMA

Local Planning Mechanism

Capital Improvements Plan/Budget, Stormwater Management Plan (MS4)

Potential Funding Sources

HMGP; Village for Local Match (applied for under NY Rising HMGP)

Timeline for Completion

Long Term / DOF
Reporting on Progress

Date of Status Report/
Report of Progress

Date:
Progress on Action/Project:

* Refer to results of Prioritization (page 2)
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Number:
Mitigation Action/Initiative:
Numeric
Rank
(-1, 0, 1)

Criteria

Pelham-1 (LOI #12)
Stormwater Management Project (4th Ave-Lincoln Ave to 5th St)

Provide brief rationale for numeric rank when appropriate

Life Safety

1

Project will reduce threat to life safety

Property Protection

1

Project will manage flood damage problems

Cost-Effectiveness

1

Technical

1

Political

0

Legal

1

Fiscal

0

Environmental

1

Social

1

Administrative

1

Multi-Hazard

1

Timeline

1

Agency Champion

0

Other Community
Objectives

0

Total
Priority
(High/Med/Low)

The planning phase is technically feasible.

Village of Pelham Department of Public Works
The assessment can be completed in less than 5 years.

10
High
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Name of Jurisdiction:
Action Number:
Action Name:

Village of Pelham, Pelham
Pelham-2 (LOI #119)
Stormwater Management Project (4th Ave- 5th St to 6th Avenue)
Assessing the Risk

Hazard(s) addressed:
Specific problem being
mitigated:

Flood, Severe Storm
This area in the Village of Pelham, Westchester County, New York is subject to
chronic flooding due to an inadequate and undersized storm water conveyance
system having a capacity to handle less than a 5-year rain event.
Evaluation of Potential Actions/Projects

Actions/Projects Considered
(name of project and reason for
not selecting):

Description of Selected
Action/Project

1.

Upgrade the stormwater conveyance system in this area

2.

Do nothing – current problem continues

3.

No other feasible options were identified

Action/Project Intended for Implementation
Upgrading the inadequate and undersized storm water conveyance system in
this flood-prone area will enhance storm water management through increased
conveyance capacity.

Mitigation Action/Project Type

SIP

Goals Met

G-1, G-2, G-4

Applies to existing
structures/infrastructure, future,
or not applicable

Existing

Benefits (losses avoided)
Estimated Cost
Priority*

Reduced vulnerability of infrastructure and public and private property damage.
Road closures and associated potential life safety issues.
Recent Damages: $600,000
$600,000
High
Plan for Implementation

Responsible Organization

Village of Pelham, Robert Yamuder, Village Administrator

Local Planning Mechanism

Capital Improvements Plan/Budget, Stormwater Management Plan (MS4)

Potential Funding Sources

HMGP; Village for Local Match (applied for under NY Rising HMGP)

Timeline for Completion

Longterm DOF
Reporting on Progress

Date of Status Report/
Report of Progress

Date:
Progress on Action/Project:

* Refer to results of Prioritization (page 2)
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Pelham-2 (LOI #119)
Stormwater Management Project (4th Ave- 5th St to 6th Avenue)

Action Number:
Action Name:
Numeric
Rank
(-1, 0, 1)

Criteria

Provide brief rationale for numeric rank when appropriate

Life Safety

1

Project will reduce threat to life safety

Property Protection

1

Project will manage flood damage problems

Cost-Effectiveness

1

Technical

1

Political

0

Legal

1

Fiscal

0

Environmental

1

Social

1

Administrative

1

Multi-Hazard

1

Timeline

1

Agency Champion

0

Other Community
Objectives

0

Total
Priority
(High/Med/Low)

The planning phase is technically feasible.

Village of Pelham Department of Public Works
The assessment can be completed in less than 5 years.

10
High
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Name of Jurisdiction:
Action Number:
Action Name:

Village of Pelham, Pelham
Pelham-3 (LOI #121)
Stormwater Management Project (6th St- 4th Ave to 6th Ave)
Assessing the Risk

Hazard(s) addressed:
Specific problem being
mitigated:

Flood, Severe Storm
This area in the Village of Pelham, Westchester County, New York is subject to
chronic flooding due to an inadequate and undersized storm water conveyance
system having a capacity to handle less than a 5-year rain event.
Evaluation of Potential Actions/Projects

Actions/Projects Considered
(name of project and reason for
not selecting):

Description of Selected
Action/Project

1.

Upgrade the stormwater conveyance system in this area

2.

Do nothing – current problem continues

3.

No other feasible options were identified

Action/Project Intended for Implementation
Upgrading the inadequate and undersized storm water conveyance system in
this flood-prone area will enhance storm water management through increased
conveyance capacity.

Mitigation Action/Project Type

SIP

Goals Met

G-1, G-2, G-4

Applies to existing
structures/infrastructure, future,
or not applicable

Existing

Benefits (losses avoided)
Estimated Cost
Priority*

Reduced vulnerability of infrastructure and public and private property damage.
Road closures and associated potential life safety issues.
Recent Damages: $380,000
$380,000
High
Plan for Implementation

Responsible Organization

Village of Pelham, Robert Yamuder, Village Administrator

Local Planning Mechanism

Capital Improvements Plan/Budget, Stormwater Management Plan (MS4)

Potential Funding Sources

HMGP; Village for Local Match (applied for under NY Rising HMGP)

Timeline for Completion

Longterm DOF
Reporting on Progress

Date of Status Report/
Report of Progress

Date:
Progress on Action/Project:

* Refer to results of Prioritization (page 2)
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Pelham-3 (LOI #121)
Stormwater Management Project (6th St- 4th Ave to 6th Ave)

Action Number:
Action Name:
Numeric
Rank
(-1, 0, 1)

Criteria

Provide brief rationale for numeric rank when appropriate

Life Safety

1

Project will reduce threat to life safety

Property Protection

1

Project will manage flood damage problems

Cost-Effectiveness

1

Technical

1

Political

0

Legal

1

Fiscal

0

Environmental

1

Social

1

Administrative

1

Multi-Hazard

1

Timeline

1

Agency Champion

0

Other Community
Objectives

0

Total
Priority
(High/Med/Low)

The planning phase is technically feasible.

Village of Pelham Department of Public Works
The assessment can be completed in less than 5 years.

10
High
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9.36-36

Section 9.36: Village/Town of Pelham
Name of Jurisdiction:
Number:
Mitigation Action/Initiative:

Village of Pelham, Pelham
Pelham-4
3rd Street Relief Drain Project
Assessing the Risk

Hazard(s) addressed:
Specific problem being
mitigated:

Flood, Severe Storm
Streets and homes in the area on 3rd Street between the Hutchinson River and
4th Avenue flooded during storm events and remained flooded for days after the
storm. Personal property losses were severe with lesser amounts of damage to
structures. Inadequate and undersized storm water conveyance system
contributed to flooding and standing water issues.
Evaluation of Potential Actions/Projects

Actions/Projects Considered
(name of project and reason
for not selecting):

Description of Selected
Action/Project

1. No-build/ Unacceptable to maintain current risk level
2. Construct new relief stormwater outfall pipe
3. No other feasible options were identified
Action/Project Intended for Implementation
Phase I construction of a proposed 72-inch diameter relief stormwater outfall
pipe to replace an inadequate 12-inch pipe on 3rd Street between the Hutchinson
River and 4th Avenue…Streets and homes in the area flooded during storm
events and remained flooded for days after the storm. Inadequate and undersized
storm water conveyance system contributed to flooding and standing water
issues.

Mitigation Action/Project
Type

SIP

Goals Met

G-1, G-2, G-4

Applies to existing
structures/infrastructure,
future, or not applicable

Existing Infrastructure

Benefits (losses avoided)
Estimated Cost
Priority*

Recent Damages:
Reduced vulnerability of infrastructure and public and private property damage.
Road closures and associated potential life safety issues.
High ($1.2 million)
High
Plan for Implementation

Responsible Organization

Village of Pelham; NYS DHSES and FEMA

Local Planning Mechanism

Capital Improvements Plan/Budget, Stormwater Management Plan (MS4)

Potential Funding Sources

HMGP; Village for Local Match

Timeline for Completion

Short
Reporting on Progress

Date of Status Report/
Report of Progress

Date:
Progress on Action/Project:

* Refer to results of Prioritization (page 2)
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9.36-37

Section 9.36: Village/Town of Pelham
Number:
Mitigation Action/Initiative:
Numeric
Rank
(-1, 0, 1)

Criteria

Pelham-4
3rd Street Relief Drain Project

Provide brief rationale for numeric rank when appropriate

Life Safety

1

Project will reduce threat to life safety

Property Protection

1

Project will manage flood damage problems

Cost-Effectiveness

1

Technical

1

Political

0

Legal

1

Fiscal

0

Environmental

1

Social

1

Administrative

1

Multi-Hazard

1

Timeline

1

Agency Champion

0

Other Community
Objectives

0

Total
Priority
(High/Med/Low)

The planning phase is technically feasible.

Village of Pelham Department of Public Works
The assessment can be completed in less than 5 years.

10
High
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9.36-38

Section 9.36: Village/Town of Pelham
Name of Jurisdiction:
Number:
Mitigation Action/Initiative:

Hazard(s) addressed:
Specific problem being
mitigated:

Actions/Projects Considered
(name of project and reason
for not selecting):

Description of Selected
Action/Project

Mitigation Action/Project
Type
Goals Met
Applies to existing
structures/infrastructure,
future, or not applicable

Village of Pelham, Pelham
Pelham-5 (old 7.B.6.2)
Glenwood Lake Discharge Management Assessment
Assessing the Risk
Flood; Severe Storms; Erosion
During and following major rainstorms, Glenwood Lake overflows and fills
northern Pelham’s storm sewers causing major flooding of Village streets.
However, Glenwood Lake is 500 feet east of the Village boundary and is within
New Rochelle’s jurisdiction.
Evaluation of Potential Actions/Projects
1. Construct flood control structure for Glenwood Lake
2. Do nothing – current problem continues
3. No other feasible options were identified
Action/Project Intended for Implementation
Joint cooperation and evaluation of solutions is needed to protect and preserve
this environmental resource. Engineering and construction of a flood control
structure for this lake was proposed in previous 2007 mitigation action 7.B.2.3.
The Glenwood Lake Discharge Management Assessment will consist of
collecting baseline environmental data and investigation of the flood overflow
problem, preparing an environmental assessment, a feasibility study, a Work
Plan, a memorandum of understanding between Pelham Village and the City of
New Rochelle, and development of a monitoring plan for future lake discharges.
The structural project would likely be a retaining wall or small dam on the west
side of the lake that would elevate water levels in the lake during and following
major rain events.
SIP
G-1, G-2, G-4
Existing Infrastructure

Protection of ecosystems, natural control of runoff, recreational opportunities,
and reduction of flooding. One of the key benefits of managing overflow of
Benefits (losses avoided)
Glenwood Lake is that downstream storm sewers will be less prone to backup
and overflow.
The cost of Glenwood Lake Discharge Management Assessment phase is
Estimated Cost
estimated at $2,500,000.
Medium
Priority*
Plan for Implementation
Public Works Department; City of New Rochelle; NYSDEC Public buy-in and
resident approval, and cooperation from the City of New Rochelle will be
Responsible Organization
necessary.
TBD
Local Planning Mechanism
NYSDEC and FEMA/NYSDHSES
Potential Funding Sources
Short
Timeline for Completion
Reporting on Progress
Date: 3/13/2015
Date of Status Report/
Progress on Action/Project: Ongoing/ 50% Complete
Report of Progress
* Refer to results of Prioritization (page 2)
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9.36-39

Section 9.36: Village/Town of Pelham
Number:
Mitigation Action/Initiative:
Numeric
Rank
(-1, 0, 1)

Criteria

Pelham-5 (old 7.B.6.2)
Glenwood Lake Discharge Management Assessment

Provide brief rationale for numeric rank when appropriate

Life Safety

1

Project will reduce threat to life safety through planning

Property Protection

1

Project will manage flood damage problems through planning

Cost-Effectiveness

1

This cost, compared to the benefits from flood reduction and environmental
improvement is considered to be low.

Technical

1

The planning phase is technically feasible.

Political

0

Since the lake is in New Rochelle, the City is a major stakeholder and partner.

Legal

1

The primary objective of this phase is to ensure any structural project will comply
with Storm Water Regulations.

Fiscal

0

Environmental

1

Project will improve Water Quality

Social

-1

Public buy-in and resident approval, and cooperation from the City of New
Rochelle will be necessary.

Administrative

1

Village of Pelham Department of Public Works

Multi-Hazard

1

One of the key benefits of managing overflow of Glenwood Lake is that
downstream storm sewers will be less prone to backup and overflow.

Timeline

1

The assessment can be completed in less than 5 years.

Agency Champion

0

Other Community
Objectives

0

Total
Priority
(High/Med/Low)

8
Medium
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9.36-40

Section 9.36: Village/Town of Pelham
Name of Jurisdiction:
Number:
Mitigation Action/Initiative:

Village of Pelham, Pelham
Pelham-6 (Former 7.B.2.4)
Design, replace and augment ineffective storm sewers
Assessing the Risk

Hazard(s) addressed:

Specific problem being
mitigated:

Floods/Hurricanes/ Nor’easters/Severe Storms
Ineffective storm sewers cause flooding in several areas of the Village of
Pelham every year. Inadequate and undersized storm water pipes, combined
with a high ground water table in this area exacerbate the flooding and standing
water issues. The existing sewer and storm drain system is more than 100 years
old and consists of clay pipe, which is obsolete and ineffective following major
rain storms. In addition significant structural defects in the storm sewer system
could eventually knock out the entire system. Thus, correcting these problems in
the storm sewer system would help meet this goal. In 2006, the Village installed
a 54-inch drain line, which reduced flooding in some northern areas of the
Village.
Evaluation of Potential Actions/Projects

Actions/Projects Considered
(name of project and reason
for not selecting):

Description of Selected
Action/Project

1. Upgrade storm sewer upgrades
2. Do nothing – current problem continues
3. No other feasible options were identified
Action/Project Intended for Implementation
Storm sewer upgrades are needed to mitigate flooding on 4th Avenue between
Lincoln and 6th streets, on Highbrook Avenue between the railroad tracks and
Washington Avenue, Colonial Avenue along Wolfs Lane and at 2nd Avenue and
6th Street. This action is aimed to mitigate impacts related to these ineffective
sewers. The Village has secured grant funding for several aspects of the overall
project involving the augmentation of storm sewers.

Mitigation Action/Project
Type

SIP

Goals Met

G-2

Applies to existing
structures/infrastructure,
future, or not applicable
Benefits (losses avoided)
Estimated Cost
Priority*

Existing Infrastructure
Mitigate flooding impacts, prevent flood damage to buildings and properties
High
Medium
Plan for Implementation

Responsible Organization

Village Public Works Department, NYSDEC, and USEPA

Local Planning Mechanism

Capital Improvements Plan/Budget, Stormwater Management Plan (MS4)

Potential Funding Sources

USEPA, NYSDEC and NYS Environmental Facilities Corp

Timeline for Completion

Long-Term
Reporting on Progress

Date of Status Report/
Report of Progress

Date: 3/13/2015
Progress on Action/Project: Ongoing/ 15% Complete

* Refer to results of Prioritization (page 2)
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9.36-41

Section 9.36: Village/Town of Pelham
Number:
Mitigation Action/Initiative:
Numeric
Rank
(-1, 0, 1)

Criteria

Pelham-6 (Former 7.B.2.4)
Design, replace and augment ineffective storm sewers

Provide brief rationale for numeric rank when appropriate

Life Safety

0

Project will have minimal impact on safety

Property Protection

1

Will reduce flood damage to structures locally

Cost-Effectiveness

1

This cost, compared to the benefits from flood reduction is considered to be
moderate.

Technical

0

Political

0

Legal

0

Since the discharges are to the Hutchinson River the NYSDEC and USEPA are
major stakeholders and regulators.

Fiscal

-1

Requires grant funding from agency sources.

Environmental

1

Project will improve Water Quality

Social

0

Administrative

1

Multi-Hazard

0

Timeline

1

Yes, if construction funding is appropriated

Agency Champion

1

This would be an internal Village project with minimum external stakeholder
involvement.

Other Community
Objectives

0

Total
Priority
(High/Med/Low)

This would be an internal Village project with minimum external stakeholder
involvement.

5
Medium
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9.36-42

Section 9.36: Village/Town of Pelham
Name of Jurisdiction:
Action Number:
Action Name:

Village of Pelham, Pelham
Pelham-7 (LOI #1500)
Back-up Generator for Village Hall
Assessing the Risk

Hazard(s) addressed:
Specific problem being
mitigated:

Utility Failure, Severe Storms, Severe Winter Storms, Extreme Heat
To date, the Village of Pelham does not own or operate a back-up generator for
Village Hall. During prolonged power outages due to adverse weather
conditions, Village Hall is chronically rendered inoperable.
Evaluation of Potential Actions/Projects

Actions/Projects Considered
(name of project and reason for
not selecting):

Description of Selected
Action/Project

1.

Install backup generator at Village Hall

2.

Purchase portable generators

3.

Do nothing – current problem continues

Action/Project Intended for Implementation
With the installation of a back-up generator, electric power to Village Hall will
be available at all times, especially during severe weather events when power is
most likely to be interrupted.

Mitigation Action/Project Type

SIP

Goals Met

G-1, G-2

Applies to existing
structures/infrastructure, future,
or not applicable

Existing

Benefits (losses avoided)

High: Protection of critical facilities and critical operations (life-safety)
Recent Damages: $30,000

Estimated Cost
Priority*

$30,000
High
Plan for Implementation

Responsible Organization

Village of Pelham, Robert Yamuder, Village Administrator

Local Planning Mechanism

Capital Improvements Plan/Budget, Emergency Management Plan

Potential Funding Sources

HMGP; Village for Local Match (applied for under NY Rising HMGP)

Timeline for Completion

Ongoing / Continuous (90% complete)
Reporting on Progress

Date of Status Report/
Report of Progress

Date:
Progress on Action/Project:

* Refer to results of Prioritization (page 2)
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9.36-43

Section 9.36: Village/Town of Pelham
Pelahm-7 (LOI #1500)
Back-up Generator for Village Hall

Action Number:
Action Name:
Numeric
Rank
(-1, 0, 1)

Criteria

Provide brief rationale for numeric rank when appropriate

Life Safety

1

Will allow this critical facility to remain operational during power outages.

Property Protection

0

This project will have no significant effect on reducing damage to the Village Hall
structure.

Cost-Effectiveness

1

This project is considered highly cost-effective

Technical

1

There are no technical issues associated with the project, and with routine
maintenance will provide long term protection against power interruptions.

Political

1

This project is supported both publically and politically.

Legal

1

The municipality has full legal authority to implement this project.

Fiscal

1

The Village can currently fund the local match if a grant were awarded.

Environmental

1

There are no environmental constraints associated with this project.

Social

1

This project benefits all sectors of the community equally.

Administrative

1

The Village has all administrative and technical resources necessary to implement
this project

Multi-Hazard

1

This project provides protection against multiple hazards.

Timeline

1

The project can be implemented within one year once funding is secured.

Agency Champion

1

The Village Administrator and Emergency Management Coordinator are the leads
for this critical project.

Other Community
Objectives

1

This project supports the Village’s commitment to provide uninterrupted critical
services to their residents, particularly in times of natural disasters and other
emergencies.

Total
Priority
(High/Med/Low)

13
High
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9.36-44

Section 9.36: Village/Town of Pelham

Action Number:
Action Name:

Pelham-8 (Former 7.B.2.5)
Eliminate restrictions in storm system, and remove blockages in the current
system
Assessing the Risk

Hazard(s) addressed:
Specific problem being
mitigated:

Actions/Projects Considered
(name of project and reason for
not selecting):

Description of Selected
Action/Project

Flooding from Hurricanes, Nor’easters and Severe Storms
Stormwater drainage is inadequate in certain areas of the Village and these parts
tend to flod
Evaluation of Potential Actions/Projects
Eliminate restrictions in storm system, and remove blockages in the
1.
current system
2.
Do nothing – current problem continues
3.

No other feasible options were identified

Action/Project Intended for Implementation
Eliminate restrictions in storm system, and remove blockages in the current
system in order to improve the storm water drainage in flood-prone areas. The
Village has improved the equipment used to clean the storm system on a regular
basis. The Village continues to make improvements with limited resources.

Mitigation Action/Project Type

SIP

Goals Met

2

Applies to existing
structures/infrastructure, future,
or not applicable

Existing

Benefits (losses avoided)

Remove blockages that impede storm water drainage, mitigate flooding
impacts, prevent flood damage to buildings and properties

Estimated Cost
Priority*

High ($150,000)
High
Plan for Implementation

Responsible Organization

DPW

Local Planning Mechanism

Stormwater Management, Capital Improvement

Potential Funding Sources

Village Budget

Timeline for Completion

Ongoing / Continuous
Reporting on Progress

Date of Status Report/
Report of Progress

Date:
Progress on Action/Project:

* Refer to results of Prioritization (page 2)
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9.36-45

Section 9.36: Village/Town of Pelham
Pelham-8 (Former 7.B.2.5)
Eliminate restrictions in storm system, and remove blockages in the current
system

Action Number:
Action Name:
Numeric
Rank
(-1, 0, 1)

Criteria

Provide brief rationale for numeric rank when appropriate

Life Safety
Property Protection
Cost-Effectiveness
Technical
Political
Legal
Fiscal
Environmental
Social
Administrative
Multi-Hazard
Timeline
Agency Champion
Other Community
Objectives
Total
Priority
(High/Med/Low)

High
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9.36-46

Section 9.36: Village/Town of Pelham
Name of Jurisdiction:
Action Number:
Action Name:

Village/Town
Pelham-10 (Former 7.B.3.2)
Critical facility upgrades and structural reinforcements
Assessing the Risk

Hazard(s) addressed:
Specific problem being
mitigated:

All
Loss of power to critical and essential facilities in the community; power
outages do not allow these facilities to properly function and it impacts residents
and safety within the community
Evaluation of Potential Actions/Projects

Actions/Projects Considered
(name of project and reason for
not selecting):

Description of Selected
Action/Project

1.

Upgrade critical facilities

2.

Do nothing – current problem continues

3.

No other feasible options were identified

Action/Project Intended for Implementation
The Village has made structural and equipment improvements to all critical
facilities. Critical Facilities of particular importance are the Emergency
Operations Center, Fire Department and Police Department. Where needed,
these facilities should have emergency power, dry wells and sprinkler systems.
Funding shortages prevent entire structure overhauls however the Village
continues to make systematic improvements.

Mitigation Action/Project Type

SIP

Goals Met

2

Applies to existing
structures/infrastructure, future,
or not applicable

Existing

Benefits (losses avoided)

High - Protect critical Facilities from damage and loss, Improve emergency
response.

Estimated Cost
Priority*

High
High
Plan for Implementation

Responsible Organization

DPW

Local Planning Mechanism

Emergency Management, Capital Improvement

Potential Funding Sources

FEMA/NYS DHSES; Village Budget

Timeline for Completion

Ongoing
Reporting on Progress

Date of Status Report/
Report of Progress

Date:
Progress on Action/Project:

* Refer to results of Prioritization (page 2)
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9.36-47

Section 9.36: Village/Town of Pelham
Pelham-10 (Former 7.B.3.2)
Critical facility upgrades and structural reinforcements

Action Number:
Action Name:
Numeric
Rank
(-1, 0, 1)

Criteria

Provide brief rationale for numeric rank when appropriate

Life Safety
Property Protection
Cost-Effectiveness
Technical
Political
Legal
Fiscal
Environmental
Social
Administrative
Multi-Hazard
Timeline
Agency Champion
Other Community
Objectives
Total
Priority
(High/Med/Low)

High
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9.36-48

Section 9.36: Village/Town of Pelham
Name of Jurisdiction:
Action Number:
Action Name:

Village/Town Pelham
Pelham-15 (Former 7.B.6.3)
Hutchinson River Maintenance and Dredging Plan
Assessing the Risk

Hazard(s) addressed:
Specific problem being
mitigated:

Flood, Severe Storm
The project will mitigate flooding, particularly on the Hutchinson River
Parkway particularly under Lincoln Avenue overpass. This problem in turn
impacts traffic through Wolfs Lane and 5th Avenue since traffic is routed off
the Parkway and onto these streets during and following a storm.
Evaluation of Potential Actions/Projects

Actions/Projects Considered
(name of project and reason for
not selecting):

Description of Selected
Action/Project

1.

River maintenance program for the Hutchinson River

2.

Do nothing – current problem continues

3.

No other feasible options were identified

Action/Project Intended for Implementation
A river maintenance program is proposed for the Hutchinson River from Exit 8
to exit 14 on the Hutchinson Parkway. Of importance is re-dredging of Pelham
Lake in this area. Dredging activities may enhance erosion in some shoreline
areas. An assessment is needed to determine current dredging needs and resolve
possible issues with the public and the Village regarding the extent of dredging.
Locations for maintenance, river and shoreline use, and storm sewer discharges
to the river need to be evaluated.

Mitigation Action/Project Type

SIP

Goals Met

1, 2, 4

Applies to existing
structures/infrastructure, future,
or not applicable

N/A

Benefits (losses avoided)
Estimated Cost
Priority*

Enhanced drainage of storm water; Control sedimentation Pelham Lake in
Wilson Woods; Reduce flooding on the Parkway, lessening traffic burden in the
Village
High
Medium
Plan for Implementation

Responsible Organization

Village Public Works, US Army Corps of Engineers, City of Mount Vernon.

Local Planning Mechanism

TBD

Potential Funding Sources

USEPA, NYSDEC and US Army Corps of Engineers

Timeline for Completion

Short Term / DOF
Reporting on Progress

Date of Status Report/
Report of Progress

Date:
Progress on Action/Project:

* Refer to results of Prioritization (page 2)
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9.36-49

Section 9.36: Village/Town of Pelham
Pelham-15 (Former 7.B.6.3)
Hutchinson River Maintenance and Dredging Plan

Action Number:
Action Name:
Numeric
Rank
(-1, 0, 1)

Criteria

Provide brief rationale for numeric rank when appropriate

Life Safety
Property Protection
Cost-Effectiveness
Technical
Political
Legal
Fiscal
Environmental
Social
Administrative
Multi-Hazard
Timeline
Agency Champion
Other Community
Objectives
Total
Priority
(High/Med/Low)

Medium
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9.36-50

Section 9.36: Village/Town of Pelham
Name of Jurisdiction:
Action Number:
Action Name:

Village of Pelham, Pelham
Pelham-16 (Former 7.B.1.8)
Rebuild retaining wall- Pelhamwood Avenue
Assessing the Risk

Hazard(s) addressed:
Specific problem being
mitigated:

Severe Storm, Earthquake, Flooding
A retaining wall on Pelhamwood Avenue needs to be rebuilt to prevent possible
collapse. Should the wall fall as a result of further weathering or small
earthquake, any people in its immediate vicinity could be harmed or killed.
Evaluation of Potential Actions/Projects

Actions/Projects Considered
(name of project and reason for
not selecting):

Description of Selected
Action/Project

1.

Rebuild retaining wall on Pelhamwood Avenue

2.

Do nothing – current problem continues

3.

No other feasible options were identified

Action/Project Intended for Implementation
A retaining wall on Pelhamwood Avenue needs to be rebuilt to prevent possible
collapse. Should the wall fall as a result of further weathering or small
earthquake, any people in its immediate vicinity could be harmed or killed.
While the wall is not in danger of immediate collapse, the cost of cleanup and
rebuilding the wall if it did collapse would exceed the cost of rebuilding the
wall in advance of a hazard event. The Village is currently monitoring and
making improvements to the retaining wall along Pelhamwood Avenue as it
seeks funding to completely rebuild the wall.

Mitigation Action/Project Type

SIP

Goals Met

G-1, G-2

Applies to existing
structures/infrastructure, future,
or not applicable

Existing

Benefits (losses avoided)

Protect public and property from collapse of the retaining wall.

Estimated Cost

$450K The estimated budget is about $450,000 and would cover consultants for
engineering design of the retaining wall, construction oversight and contractors
to install the new wall.
High

Priority*

Plan for Implementation
Responsible Organization

Village of Pelham Public Works Department

Local Planning Mechanism

Capital Improvement

Potential Funding Sources

FEMA/NYSDHSES and Village Budget, NYSDOT

Timeline for Completion

Ongoing - 10% complete; 6 months estimated construction time
Reporting on Progress

Date of Status Report/
Report of Progress

Date:
Progress on Action/Project:

* Refer to results of Prioritization (page 2)
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9.36-51

Section 9.36: Village/Town of Pelham
Pelham-16 (Former 7.B.1.8)
Rebuild retaining wall- Pelhamwood Avenue

Action Number:
Action Name:
Numeric
Rank
(-1, 0, 1)

Criteria

Provide brief rationale for numeric rank when appropriate

Life Safety

1

A new wall would protect life and property from hazard of wall failure.

Property Protection

1

A new wall would protect life and property from hazard of wall failure.

Cost-Effectiveness

-1

This cost, relative to the benefits from preventing possible failure of the wall is
high relative to the benefits of improve protection from a low risk occurrence.

Technical

1

This project is technically feasible.

Political

0

Legal

0

Fiscal

-1

Environmental

0

Social

0

Administrative

1

Village of Pelham Public Works Department

Multi-Hazard

1

Hazards that may impact the wall are severe storms, ice, flooding or earthquakes.

Timeline

1

Project could be implemented within 5 years, if funding is allocated.

Agency Champion

0

Other Community
Objectives

0

Total
Priority
(High/Med/Low)

The estimated cost is $450,000, which could be included in future years’ budgets
depending on the availability of FEMA or NYS DOT funding.

4
High
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9.36-52

Section 9.36: Village/Town of Pelham
Name of Jurisdiction:
Action Number:
Action Name:

Village/Town Pelham
Pelham-17 (Former 7.B.1.9)
Backup power for traffic signals
Assessing the Risk

Hazard(s) addressed:
Specific problem being
mitigated:

All
Currently there is no backup emergency power system for key Village traffic
signals should there be a power failure.
Evaluation of Potential Actions/Projects

Actions/Projects Considered
(name of project and reason for
not selecting):

Description of Selected
Action/Project

1.

Install backup to traffic signals in town/village

2.

Use portable generators in the event of power outages

3.

Do nothing – current problem continues

Action/Project Intended for Implementation
In the case of any large-scale emergency, traffic signals need to operate
independent of publicly provided power. This activity would maintain traffic
flow during power failures at 1st, 3rd, 4th, 5th Sts. and Highbrook Avenue.

Mitigation Action/Project Type

SIP

Goals Met

1, 2

Applies to existing
structures/infrastructure, future,
or not applicable

Existing

Benefits (losses avoided)

High - Ensure uninterrupted Village emergency services during power outages.
Improved responses to hazards and maintain traffic flow during a hazard event.

Estimated Cost
Priority*

Medium to High
High
Plan for Implementation

Responsible Organization

DPW

Local Planning Mechanism

Emergency Management, Capital Improvement

Potential Funding Sources

FEMA through NYSDHSES and/or NYSDOT

Timeline for Completion

DOF
Reporting on Progress

Date of Status Report/
Report of Progress

Date:
Progress on Action/Project:

* Refer to results of Prioritization (page 2)
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9.36-53

Section 9.36: Village/Town of Pelham
Pelham-17 (Former 7.B.1.9)
Backup power for traffic signals

Action Number:
Action Name:
Numeric
Rank
(-1, 0, 1)

Criteria

Provide brief rationale for numeric rank when appropriate

Life Safety
Property Protection
Cost-Effectiveness
Technical
Political
Legal
Fiscal
Environmental
Social
Administrative
Multi-Hazard
Timeline
Agency Champion
Other Community
Objectives
Total
Priority
(High/Med/Low)

High
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9.36-54

